

DEVELOPMENT MATRIX - Our area of priority / focus

x

Specific objectives in line with GD 658/2022	Actions	Outcomes and Key Deliverables	Donor and Funding	Estimated costs (mln Euro)	Timeframe	MIA Priority	Current Status
PUBLIC ORDER AND SECURITY (Policy area)							
1.1	Enhancing the safety of the population at home, in the community and in public spaces						
Ensuring a professional, efficient and fast response to specific challenges	1.Elaborate and implement the PSO manual for public order and security activity	Manual PSO Good practices on interaction with people from vulnerable categories, including people with disabilities, national minorities, victims of violence, the elderly, included in the PSO manual		0,2	Quarter I 2025	1	Negotiation
	2. Improved communication tools of public order and security services for relevant vulnerable categories	Web pages improved, information materials prepared, boards organized, brochures printed	World Bank	0,5	Quarter IV 2025	2	Negotiation
	3. Digital literacy of public order and security service employees regarding threats from the virtual environment and digital rights	100% trained frontline employees	AED	0.3	Quarter IV 2024	2	Negotiation
	4. Ensuring effective activity in the community	Supply: ➤ 400 tablets ➤ 300 computers ➤ 200 laptops ➤ 100 multifunctional printers/scanners ➤ 500 bodycams ➤ 20 drones ➤ 200 patrol cars	1. Japan/UNDP project (100 tablets, 100 bodycams, 6 auto) 2. Japan/UNDP/IOM (4 auto) 3. UE/ POC RO-MD 2019-2021 (4 auto) 4. UE/DGNEAR/OIM 5. FPI/UE/GIZ 6. Canada	14	Quarter IV 2025	1	IN IMPLEMENTATION https://www.undp.org/moldova/press-releases/japan-contributes-us68-million-enhance-energy-food-and-community-security-moldova IN IMPLEMENTATION https://amp.gov.md/aim/viewActivityPreview.do~activityId=2929 IN IMPLEMENTATION https://amp.gov.md/aim/viewActivityPreview.do~activityId=2929
1.1.2. Integration and development of data sources to create value-added information for decision making	5.Training and promotion of analytical culture within public order and security services	20 trainers trained 2 OSINT tools procured Trained analysts on the development of analytical products	FPI/UE/GIZ VIGILANT TRACY	2	Quarter IV 2024	2	IN IMPLEMENTATION https://amp.gov.md/aim/viewActivityPreview.do~activityId=2929 IN IMPLEMENTATION https://www.vigilantproject.eu/ FINISHED https://www.tracy-project.eu/consortium/
	6. Improving the professional training of MIA law enforcement forces by providing a safe and modern training	- 1 action plan; - equipment needed to upgrade 2 shooting ranges; - inventory used during firing exercises; - protective equipment and equipment for law enforcement personnel; - exchange of expertise; - training programmes; - detailed procedures; Regulation of best practices and regulations	UE/ Foreign Policy Instrument USA/UNDP FPI/UE/GIZ	0,6	Quarter III 2025	2	IMPLEMENTATION Within the framework of two projects: the Integrated Response Mechanism for Ukraine, implemented by GIZ, and the project Supporting Police Capacity Building in the Field of Public Order and Cybercrime in Moldova, implemented by UNDP, the police are to be provided with protective equipment.

			US Embassy				Negotiation
1.1.3. Extension of the community police activity concept to 80% of police sectors	7. Extending the application of the Community Policing Concept	Communication campaigns to promote the concept	Sweden Canada/OIM	0.2	Quarter IV 2025	3	IN IMPLEMENTATION https://amp.gov.md/aim/viewActivityPreview.do~public=true~pagelId=2~activityId=2031~language=ro National Police Capacity Building in the Republic of Moldova: Police work through the eyes of children (20+) Clip video Facebook Community Police awareness campaign (20+) Clip video Facebook
	8. Developing capacities for ascertaining and assessing risks in cases of family violence	Mixed training of the authorities in the management of cases of domestic violence	USA/TeDoy	0.3	Quarter IV 2025	3	FINISHED MoU signed
	9. Creation and piloting of the Family Justice Center (CJF) in the municipality of Chisinau for victims of family violence	Opened Family Justice Center	USA / OIM	1.4	Quarter IV 2023	4	FINISHED https://amp.gov.md/aim/viewActivityPreview.do~activityId=1106
	10. Expanding the referral mechanism for drug abuse treatment and rehabilitation	10% of the MAI staff trained in the application of referral schemes Referral schemes extended to at least 6 districts 100% transport units equipped with individual protection kits 100% of the MAI staff equipped with personal protective equipment trained in workplace health protection and the application of personal protective equipment	Solidarity Fund	2	Quarter IV 2025	5	Negotiation
1.1.4. Modernization of the infrastructure and equipment of services	11. Building up and equipping police units, including in the context of regional security	Improved working conditions in police units and enhanced security Secured communication network Personal Protective Equipment Polygons for practical trainings	UK (pers. prot. equipt 120 sets) UE POC LIP THOR (10 renovated Police Stations) INI Solidarity Found BPOL- Federal police of Germany EU Commission/GIZ INL/PNUD	17	Quarter IV 2025	1	FINISHED Donated Personal Protective Equipment Reconstruction and renovation of 10 police stations Construction of a new headquarters for 3 operational units of Ini FINISHED https://amp.gov.md/aim/viewActivityPreview.do~activityId=1930 FINISHED https://amp.gov.md/aim/viewActivityPreview.do~activityId=3006
	12. Project title: Study visit on the takeover of good practices on the security and protection of diplomatic mission headquarters and objectives of major importance in the state (with the participation of 5 IGC employees).	The development of the knowledge, skills and professional competences of the staff of the General Inspectorate of the Carabinieri in the protection of high-security objectives, including diplomatic missions and national assets of major importance, is essential in the context of today's ever-changing security environment. - 5 employees of the General Inspectorate of Carabinieri.	European Commission Technical Assistance Tool and Commission information exchange European (TAIEX)		Quarter II 2025		IN IMPLEMENTATION

	1.2 Aligning public security and law enforcement with the human rights-based approach						
1.2.1. 100% alignment of the conditions for the provision of public security and order services with human rights standards	13. Elaboration of the study regarding the compliance of the conditions, procedures and practices of the MIA system with international standards regarding the application of custodial and non-custodial measures	Developed study (including the UN Standard Minimum Rules for Non-Custodial Measures, the UN Standard Minimum Rules for the Treatment of Prisoners, the UN Rules for the Treatment of Women Prisoners and Non-Custodial Measures for Women Offenders)	Council of Europe	0.2	Quarter IV 2023	2	IN IMPLEMENTATION https://www.coe.int/ro/web/chisinau/strengthening-the-human-rights-compliant-criminal-justice-system-in-the-republic-of-moldova
	14.Prevention of situations of violation of human rights in interaction with public order services	PSOs in the area of public order and security revised, aligned with the human rights-based approach 50% of employees applying revised PSOs, trained annually	Council of Europe	2	Quarter IV 2025	2	IN IMPLEMENTATION https://www.coe.int/en/web/chisinau/human-rights-in-criminal-justice
	15.Prevention of situations of violation of human rights during the custody of public order services	3 special cars for the transport of people with locomotive disabilities purchased	Council of Europe	0.2	Quarter IV 2025	1	IN IMPLEMENTATION https://www.coe.int/en/web/chisinau/human-rights-in-criminal-justice
	16. Strengthening the capacities of public order and security services in combating crimes motivated by prejudice, hate speech and war propaganda	24 trainers trained in the field of combating crimes motivated by prejudice, equality and non-discrimination, including those related to Roma and LGBTQ+ people The didactic material for trainers elaborated; 5 organized regional trainings; Minimum 1000 employees trained annually Disaggregated data collection mechanism improved	MIA Netherlands Swedish Police Authority Council of Europe	4	Quarter IV 2024	2	IN IMPLEMENTATION FINISHED https://amp.gov.md/aim/viewActivityPreview.do~activityId=2031 IN IMPLEMENTATION https://amp.gov.md/aim/viewActivityPreview.do~activityId=2295
	17. Promoting communication with vulnerable groups	10 employees trained in facial-gestural communication Equipment to facilitate communication with people with sensory disabilities procured 2500 employees trained in the use of the equipment		2	Quarter IV 2024	1	Negotiation
	18. Implementation of the concept of basic tactics in police activity	Application guide Minimum 4000 employees trained annually	USA/UNDP	3	Quarter IV 2025	1	Finished
1.2.2. Development of the integrated capabilities for intervention at public events with respect for human rights	19.Public order and security services equipped according to the approved PSO in the field	Public order and security services equipped in proportion to 30%	Romania Canada/OIM FPI/UNDP	7	Quarter IV 2025	1	IN IMPLEMENTATION
	1.3 Increasing traffic safety on public roads						
1.3.1. Intensification of road accident prevention	20.Organizing the exchange of experience to identify solutions to respond to new threats in the field of road safety (aggressive driving, rallies, alternative means of transport, vulnerable participants)	Good practices learned; Annual positive dynamics of road accidents generated by new threats	UNICEF	0.4	Quarter IV 2025	3	IN IMPLEMENTATION MoU signed
	21. Expanding the network of „road safety towns” for children and mobile prevention and road education centers	At least 2 road safety cities for children created At least 2 mobile prevention and road education centers, created	GERMANY UNICEF	1	Quarter IV 2024	2	IN IMPLEMENTATION Action Plan signed https://amp.gov.md/aim/viewActivityPreview.do~activityId=2654
	22. Organization of traffic information campaigns aimed at preventing road accidents	Students of at least 3 universities trained in the field of road safety, annually	UNICEF	0.3	Quarter IV 2025	3	IN IMPLEMENTATION Action Plan signed

2. PREVENTING AND FIGHTING CRIME (Policy area)							
The crime prevention and combating program for the years 2022 – 2025							
	2.1 Creating and facilitating access to appropriate tools and mechanisms in combating and preventing cybercrime						
2.1.1 Development of institutional capacities in the field of cybercrime in order to ensure an effective response of the responsible institutions	1.Equipping the specialized subdivisions for combating cybercrimes with software and hardware tools necessary for the activity of investigation, analysis and examination	3 software and hardware tools purchased	UE/FPI EU Commission/CEPOL EUPM	3	Quarter I 2024	1	IN IMPLEMENTATION EU4Security Moldova project, delivery of hardware and software solutions for the establishment of the cyber laboratory. Equipment needs for the laboratory were identified and initial technical tasks were developed. These were submitted to the project implementer for coordination. The possibilities of the PHONEXIA product that will be part of the given laboratory were also tested. Assisting EUPM in delivering hardware solutions
	2.Development of the CyberLab. Training the staff responsible for the investigation of cybercrimes and for the monitoring the hidden digital/virtual space on the latest analysis and examination tools, strategies, mechanisms in order to prevent and combat cybercrime	CyberLab developed The number of organized trainings; the number of trained officials Forensic equipment	Council of Europe USA CEPOL/UE	2	Quarter III 2025	1	IN IMPLEMENTATION APPROVED Adoption of legislation with the Budapest Convention EU4Security Moldova project: Training course. Human Trafficking - Victim Identification in the Online Space Training course "Open-source intelligence OSINT - Advanced" Regional training of trainers course on "Cyber-attacks - Cryptocurrencies, online payment fraud, malware system", organized within the Trening and Operational Partnership to Combat Organized Crime project Inauguration and equipping the Cyber Lab
	3.Creation of the unit responsible for monitoring the hidden digital/virtual space (Darknet).	Staff lists of the DIII of the INI of the IGP modified (supplementation of the lists with at least 3 employees)		4,2	Quarter III 2024	1	Not covered
2.1.2 Efficiency of the mechanism regarding data collection with reference to cyber security incidents	4. Creation and operationalization of an open national platform for reporting online incidents	Platform created and operationalized		1	Quarter IV 2023	2	Not covered
2.1.3 Increasing the degree of awareness among citizens (including children) by informing them of the dangers to which they may be exposed by accessing cyber/online space	5.Development/promotion and distribution of online safety videos and brochures.	5 videos promoted and distributed 10000 brochures distributed	Council of Europe UNICEF	0.2	Quarter IV 2025	2	IN IMPLEMENTATION Children online security https://www.coe.int/en/web/chisinau/preventing-and-protecting-children-from-violence-including-in-the-digital-environment-in-the-republic-of-moldova
			CPORT				IN IMPLEMENTATION https://inhope.org/EN/articles/inhope-launches-project-cport

			USA/ OIM				„Amention of approaches related to trafficking in human beings in the Republic of Moldova”
	2.2 Streamlining the national mechanism for preventing, combating the production and marketing of drugs, ethnobotanicals, their analogues and precursors						
2.2.1. Optimizing, by 2023, the procedure for including psychotropic substances and their analogues under state control	6. Connecting the Republic of Moldova to the European Early Warning System (EWS) for the collection and exchange of information on the emergence of new psychoactive substances (NPS), including changes caused by the emergence of epidemic outbreaks.	2 BD EWS access licenses purchased IT equipment purchased		1	Quarter I 2025	1	Not covered
2.2.2. Increasing the online investigation capabilities of cases of illegal circulation of drugs, ethnobotanicals or their analogues	7. Assessment of the needs of the General Police Inspectorate in the field of investigation of drug-related crimes	Purchased equipment: 1 minibus equipped with portable printer, 3 cars, Wi-Fi router and computer connected to available databases, 21 stationary computers, 25 laptops, 3 tablets, 1 drone	Romania UNICRI	12	Quarter III 2024	2	Negotiation The Antinarcotics project was applied within the InterregNEXT România-Republica Moldova program.
	8. Increasing the staffing of the Anti-Drug Directorate of the INI of the IGP by 3 units.	Supplementing the states of staff with 3 employees. The number of employees trained in the field of combating the sale of drugs, ethnobotanicals or their analogues in the online environment	TAIEX Antinarcotics” Breaking Chains: Confronting Transnational Drug Dependency” TAIEX: Feasibility of creating a separate entity in the field of preventing and combating drug use through international identification of best practices ARIEN	2	Quarter III 2024	2	IN IMPLEMENTATION https://amp.gov.md/aim/viewActivityPreview.do~activityId=2939
2.2.3. Strengthening the activity of combating drug trafficking based on information on their locations	9. Conducting information and training activities for community members (especially young people and vulnerable groups) regarding the consequences of drug use, narcotic, psychotropic, ethnobotanical substances, plants containing such substances, and/or their analogues.	Number of information and prevention activities/campaigns carried out; Number of organized trainings; Number of participations in radio and TV shows; Number of articles published in the press	OSCE/ UNODC UNICEF	1.5	Quarter I 2025	2	IN IMPLEMENTATION crime prevention among young people
	2.3 Revising the mechanism regarding access to weapons from the perspective of restriction and establishing rigorous procedures for monitoring, marking and controlling weapons in the civilian circuit						
2.3.1. Increasing mediating actions based on the Problem Oriented Policy principle in order to raise civil society awareness regarding the voluntary	10. Organization of information campaigns for the population at national level, through: information spots through official websites, social networks and mass media	Organization of 2 campaigns		0.2	Quarter III 2025	2	IN IMPLEMENTATION Between March 10-21, 2025, the special operation "ARSENAL" was carried out, aimed at streamlining the processes of registration, control and supervision of the circulation of weapons, combating illegal possession, as well as preventing incidents and crimes involving the use of weapons.

surrender of weapons from illegal possession	11. Extending the functionality of the Automated Information System "State Register of Arms".	Developed and operationalized information system 4 new record fields created to disaggregate the necessary data	EU CEPOL	2,4	Quarter II, 2025	1	Negotiation Partially covered Evaluation Report on the development of technical specification of the new functionality Accepted
2.3.2 Development of the National Focal Point on Arms	12. Equipping the specialized subdivisions	Software and hardware tools purchased	LVG/EaP (RO, Spain) UE/CEPOL	2	Quarter IV, 2025	1	IN IMPLEMENTATION
	2.4 Increasing the capacities to identify and neutralize high-risk criminal groups and organizations						
2.4.1. Ensuring unhindered data exchange and timely access to information	13. Providing the technical means to obtain data for documenting criminal groups	IT Equipment, specialized equipment and software purchased	EU Commission OSINT RADAR CrimArt INVERT RITHMS (2 PC) POLIICE TENACITY EMERITUS CEASFIRE PERIVALLON VIGILANT TENSOR CPORT INVERT FALCON VANGUARD ARIEN MIRAGE EINSTEIN	5	Quarter III 2024	1	IN IMPLEMENTATION IT platforms
	14.Strengthening Moldova’s Police to secure communities at territorial level	Transport units with integrated technologies. Temporary mobile structures for checkpoints. Security drones and a drone management system. Specialized equipment(night vision devices, detection sensors)	BKI GS Foundation INL/Science for Peace and Security (SPS) program UE/ Horizont Europe 2021-2027	6	Quarter I 2025	1	Finished https://mai.gov.md/en/node/8477 IMPLEMENTATION
	15. Ensuring the mobility of investigative teams	Cars procured	GS Foundation DG NEAR	2	Quarter IV, 2025	1	Finished https://mai.gov.md/en/node/8979
	2.5 Improving the capacities to prevent and combat crimes that threaten a person's life and property						
2.5.1 Development of intelligent tools for reporting crimes, searching for criminals and missing persons	16.Development of the mobile application through which citizens could notify/report suspicious cases or crimes (implementation of the Crime Stoppers, Spot Crime, Crime Report projects, etc.)	Functional and used application		0.4	Quarter IV 2024	2	Not covered

	17.Implementation of facial recognition software to identify wanted criminals as well as missing persons	Software implementation Development of application	GS Foundation	2	Quarter III 2025	1	IN IMPLEMENTATION
	18.Accumulation, systematization and use of information about persons who have committed crimes against the person or property, in order to determine in the future other persons to refuse to commit crimes given the inevitability of identification and the conviction.	Increasing by at least 50 cases the information of the society about activity results.		8	Quarter II 2024	3	Not covered
3. BORDER MANAGEMENT (Policy area) Border Management Program for 2022-2025							
	Outcome 3.1: Reduced state border vulnerability based on thorough knowledge of the situation						
3.1.1. Expand informational sources for full understanding of the state border situation by 2024	1.Upgrade the coordination system of the state border security in order to improve data processing, have a comprehensive knowledge of the situation and information exchange with national and international relevant authorities, including within the context of the European Border Surveillance System (EUROSUR).	Radio network of high capacity, radio channels, servers for sending, processing and operate data, purchased software packages for processing data and for the replenishment of the Operational Coordination Center of the Border Police; an established national big picture of the region; revised national normative framework; trained EUROSUR beneficiaries/users	Italy/IOM	3,5	Quarter IV, 2024	1	IN IMPLEMENTATION: 1) On 01.12.2023, the project "National Terrestrial Radio Communication Network (TETRA) with Radio Towers in the Republic of Moldova", funded by DTRA (USA), was launched. According to the project activities, the FP TETRA system will be extended to 4 new locations in Tocuz, Volintiri, Calpanis, Olanesti. Implementation period: 01.12.2023-01.12.2028 FINISHED 2) Modernization of the Operational Coordination Centre of the Border Police is carried out through the project "Strengthening the protection capacities of Ukrainian refugees, third-country nationals and host communities in the Republic of Moldova" https://amp.gov.md/aim/viewActivityPreview.do~public=true~pagelId=2~activityId=2345~language=en
	2.Implementation of the Advance Passenger Information System (APIS) and Passenger Name Register (PNR) in Chisinau International Airport.	System implemented and functional	IOM	0.2	Quarter IV, 2025	3	FINISHED: https://amp.gov.md/aim/viewActivityPreview.do~activityId=6506 Project "Supporting the Government of the Republic of Moldova in establishing an Advance Passenger Information (API) and Passenger Name Record (PNR) system to enhance border security and facilitate humane and orderly mobility". Project activities include: repair of the Passenger Information Unit (PIU) premises, provision of IT equipment, study visits, training for PIU staff.
	3.Modernization of the state border security coordination system in order to improve data processing, situational awareness and the exchange of information between the relevant national and international authorities, including in the context European border surveillance system (EUROSUR).	High-capacity radio network, radio channels, servers for data transmission, processing and processing, software packages for data processing and retrofit works the Operational Coordination Center of the purchased Border Police; national situational picture created; revised national regulatory framework; trained EUROSUR users.	Italy/IOM EUBAM	3,5	Quarter IV, 2024	1	Finished https://amp.gov.md/aim/viewActivityPreview.do~public=true~pagelId=2~activityId=2345~language=en Finished https://mai.gov.md/ro/node/9281
	Outcome 3.2: A safe, secure and functional state border						
3.2.1 Increase control quality at the state border crossing and reduce the waiting	4.Expand the joint border control of people, of transportation vehicles and goods at the crossing points of the Moldovan-Ukrainian state border	Joint border control consisting of at least five 5 crossing points at the Moldovan-Ukrainian state border, with increased focus on the central segment (Transnistrian)	Signed agreement with UKR for joint control in the Basarabeasca-Serpniovo-1 railway BCP	5,2	Quarter IV, 2025	2	FINISHED: On March 22, 2023, the "Protocol between the Customs Service under the Ministry of Finance of the Republic of Moldova, the General Inspectorate of the Border Police of

time							the Ministry of Interior of the Republic of Moldova and the Administration of the State Border Service of Ukraine, State Tax Service of Ukraine on the organization of joint control at the joint crossing point for railway traffic Basarabeasca-Serpniovo-1 on the territory of the Republic of Moldova" was signed. At the same time, in order to implement the concept of joint control of the Moldovan-Ukrainian state border, on 21.12.2023 the signing of inter-institutional protocols on the organization of joint control at seven state border crossing points (road) took place, as follows: 1. "Briceni - Rossoşani" joint control being carried out on the territory of Ukraine; 2. "Criva - Mamalâga", joint control being carried out on both territories; 3. "Giurgiulesti - Reni", joint control being carried out on the territory of Ukraine; 4. "Larga - Kelmentii", joint control being carried out on both territories; 5. "Palanca - Maiaki-Udobnoe" joint control being carried out on the territory of the Republic of Moldova; 6. "Pervomaisc - Kuciurgan" joint control being carried out on the territory of Ukraine; 7. "Platonovo- Goian Nou" joint control being carried out on the territory of Ukraine.
3.2.2 Upgrade and the gradual practical use of the surveillance instruments of the state border	5.Spread the concept of joint patrolling at the Moldovan-Ukrainian border, throughout the central segment (Transnistrian)	Joint patrolling ran on the entire central segment (Transnistrian) of the Moldovan-Ukrainian border		6,3	Quarter IV, 2025	1	IN IMPLEMENTATION On 13.10.2023 was signed the Interinstitutional Protocol between the customs and customs authorities of the Republic of Moldova and Ukraine "on the organization of joint control within the railway PTF "Novosawskaya-Kuciurgan", on the territory of Ukraine (Transnistrian segment)
3.2.3 Strengthen the Border Police capacity in aeronautical security	6.Develop the training center in aeronautical security	A developed training center of the General Border Police Inspectorate	GS Foundation/ Germany	0,3	Quarter IV, 2024	1	FINISHED https://amp.gov.md/aim/viewActivityPreview.do~public=true~pageld=2~activityId=2477~language=ro Between February 3–7, 2025, the training course “Security Manager” was held, organized by the OSCE Transnational Threats Department within the project “Support to Law Enforcement Agencies in Moldova in Responding to Regional Security Challenges.” Ten representatives from the General Inspectorate of the Border Police (IGPF) participated in the course. On April 23, 2025, a table-top exercise on the topic “Major Incidents at an Airport” is scheduled to take place. The event is organized by the OSCE Secretariat’s Transnational Threats Department, in cooperation with AIRPOL, as part of the same project – “Support to Law Enforcement Agencies in Moldova in Responding to Regional Security Challenges.”
	Outcome 3.3: Continuous capacity for an efficient implementation of the state border consolidated management						
3.3.1 Enhance the border coverage level with qualified personnel referred to the European practices by 2025	7.Build the Border Police K9 Center	A working K9 Center	Czech Republic Germany	2,5	Quarter IV, 2025	2	IN IMPLEMENTATION: 1) The activity is carried out in the framework of the project "Development of dog training capacities of the Border Police and Customs Service of the Republic of Moldova", funded by the Government of the Czech Republic. In April 2024, a specialized trailer for transporting service

							dogs was received. In the period 19-24 August 2024, 2 delegations of the Czech Customs Service were in the Republic of Moldova, to carry out the evaluation of the activities of the service dogs donated in the framework of the project, as well as joint activities with the k9 teams of the PF and SV in several PCT of the border. For the period August 24-September 1, 2 employees of the IGPF participated in a study visit in the field of cynology, in the Czech Republic. Starting from September 16, 2024, the last training course that lasted 3 months for 3 PF cynologists takes place. 5 dog aviaries that are made by a local manufacturer have already been delivered to the IGPF headquarters. 6th to be delivered. On December 12, the closing event of the training course will take place, in which the management of the IGPF will participate. 2) At the same time, with the support of JTI in October 2023, a donation in the amount of 382 257,31 MDL was received for increasing the kenological capacities of the FP (Steelbox modular room for the veterinary office and a Steelbox modular room for the locker room). Activities carried out 2024: - On April 26, the re-used Renault Express Van Zen car was received - 1 unit, worth EUR 17,500.00; - On April 23, 2024, the cage intended for transporting dogs in the RENAULT Express car was delivered in the amount of MDL 17,350.00; 3) On 03.10.2024, 3 Renault Express Van Zen cars were received from the OSCE, worth EUR 52 thousand 4) Negotiations are underway to set up a kenological centre with the support of the German Federal Police.
	8.Create a special intervention subdivision at the state border	Subdivision established; ensure training conditions Border police officers equipped with specialized clothing, optics and storage, transport and storage, communication, travel and camp equipment and tactical vests Directorate for Special Actions created within GIBP (by GD 520/2022)	USA	2	Quarter IV, 2025	3	IN IMPLEMENTATION By GD 520/2022, the Directorate of Special Actions at the Border was created within the General Inspectorate of Border Police. In order to strengthen the capacities of the created subdivision, in the framework of the project "Law enforcement capacity development project", financed by the Bureau for International Narcotics and Law Enforcement Affairs through the INL Assistance Programme, the Border Police received a lot of equipment for the Border Special Actions Directorate with a value of 380 000 USD: clothing, binoculars, backpacks, monoculars, tents, tactical vests, etc. Similarly, the Border Special Action Directorate of the IGPF was provided with an interactive whiteboard and laptops by EUBAM through the IOM Mission. On April 10-11, 2024, a shipment of 6 Mitsubishis valued at \$156,000.00 was received for the Directorate of Special Border Actions through the EXBS Program. In September 2024, a shipment of night/thermal sighting equipment worth USD 583,813.78 was received, part of which was destined for the Special Interventions Subdivision of the

							Border Police
3.3.2 Gradually equip the state border with modern technologies and ensure sustainability	9.Equip the state border crossing points with IT equipment, reading and verifying documents as well as other special means necessary for a timely and high-level control when crossing the border	<u>Supply:</u> ➤ minimum five (5) video-spectral control devices; ➤ minimum two (2) spectral luminescent microscopes; ➤ minimum 87 devices for examining identification documents; ➤ minimum 22 mobile software-hardware complex; ➤ minimum 45 working stations for reading identification documents; ➤ minimum 36 devices for verifying the legitimacy of documents; ➤ minimum 20 inspection devices; ➤ minimum 40 endoscopes.	DG NEAR /OIM	1	Quarter IV, 2024	1	FINISHED 1) Project "Support to the protection, transit, voluntary and informed return and reintegration of Eastern Partnership and Third Country Nationals (ETNs) affected by the conflict in Ukraine" https://amp.gov.md/aim/viewActivityPreview.do~public=true~pagelId=2~activityId=2452~language=en In the framework of the DG Near project implemented by IOM, in July 2023, the following were delivered: Rule 7039M.111 - 11 pieces, Rule 4305DMH - 4 pieces, Rule 7310 - 1 piece, with a total value of 150 00 euro. 2) INL assistance (USA): with the support of the US partners, the Border Police has been delivered (computing technology, servers) with a value of approximately 619 thousand USD). 3) In November 2023, in the framework of the project "Improvement of the institutional capacities of the IGPF by strengthening the security of identity and travel documents to prevent and combat illegal migration and trafficking in human beings", the Shenghen Bus was delivered, equipped with workstation equipped with Video Spectral Comparator for document examination. 4) In October 2023, a consignment of equipment worth USD 83 384.00 containing: flashlights, laptops, endoscopes under the US Department of State's Export Control and Border Security Assistance Program (EXBS) was received. 5) During January 2024, IGPF received a batch of equipment worth USD 331,512.28 (Veryfinder), under the project "Detection and prevention of cases of smuggling of nuclear substances (NSDD)".
	10.Equip the subdivisions of Border Police with modern tools for border surveillance	<u>Supply:</u> ➤ minimum 12 stationary surveillance systems of thermal imaging technology; ➤ minimum 8 mobile thermal surveillance systems; ➤ minimum 78 portable binoculars with thermal imaging camera	USA (Tetra)	5	Quarter IV, 2025	1	IN IMPLEMENTATION On 01.12.2023, the project "National Terrestrial Radio Communication Network (TETRA) with Radio Towers in the Republic of Moldova", funded by DTRA (USA), was launched.
	11.Improve the aerial surveillance capacity and interception of unmanned aerial vehicles (UAV/drones) at the state border	<u>Supply:</u> ➤ minimum three (3) fixed-wing UAVs (unmanned aerial vehicles); ➤ minimum 10 UAVs ➤ minimum 50 interception systems for UAVs	GS Foundation/ Germany	3,5	Quarter IV, 2025	1	FINISHED: 1)Project "Development of the aerial monitoring unit within the Border Police of the Republic of Moldova": https://amp.gov.md/aim/viewActivityPreview.do~public=true~pagelId=2~activityId=2477~language=ro FINISHED https://amp.gov.md/aim/viewActivityPreview.do~activityId=3479
	12.Strengthen the surveillance capacity and intervention at the state border	<u>Supply:</u> ➤ minimum of 10 intervention boats; ➤ minimum 129 vehicles (4X4); ➤ minimum 11 vehicles for the transportation of	Lithuania/Estonia USA Germany (BKA)	 3,2	 Quarter IV, 2025	 1	IN IMPLEMENTATION: During 2023, GIBP received the following: 1) 123 vehicles: 43 vehicles (US), 42 (IOM), 38 (German FP); 2) In process delivery of 5 intervention boats (German

		patrol dogs; ➤ minimum 5 vehicles with a capacity of 9 seats; ➤ minimum 10 vehicles for administrative purposes; ➤ no less than 25 sets of odor-imitators for the training of patrol dogs; ➤ minimum of 2000 tactical vests purchased; ➤ minimum of 2200 tactical backpacks; ➤ 250 foto traps; ➤ 400 radio stations with accessories.					Federal Police); 3) The project "Strengthening the operational capabilities of the Border Police for border security" has been launched, which provides for equipping the FP with 5 means of transport; 5 mini drones; 5 portable thermal vision cameras; 5 detection and alert devices. 4) In the framework of the project "Threat Reduction through Cooperation in Ukraine and Moldova" funded by DTRA (USA), the IGPF received: 40 Sets of photo-caps. 5) At the beginning of 2023, IGPF received 30 Motorola MTM5400 portable radios (German FP). 6) In July 2024, special border surveillance equipment (24 units of photo-trap systems) was received to prevent cases of smuggling of nuclear substances in the amount of USD 72,193.51, within the NSDD program. 7) In October (October 16) a batch of 70 portable radiation detectors with a value of 100,951.96 USD and 30 Motorola portable radios with a value of 37,641.90 USD ~ 726,929.08 MDL was received, within the NSDD program. 8) In the May-June period, 10 camera-trap sensor systems (Photo-traps) were received within the project: "Strengthening the operational capabilities of the Border Police for border security (SCOP)". 9) Under the "Export Control and Border Security (EXBS) Assistance Program" on April 10-11, 2024, a batch of 6 Mitsubishis valued at \$156,000.00 was received. 10) On 08.05.2024, 5 intervention boats (260,000.00 Euro) were delivered as part of the Partnership with the German Federal Police of the FRG through the Embassy of the RF Germany in the Republic of Moldova. 11) 3 Renaul Express Van cars repurposed with cages for transporting dogs Project "Support for Moldovan law enforcement institutions in response to security challenges in the region" in the amount of EUR 52,429.8.12) By Latvian partners the project fiche was submitted whereby GIBP will receive 2 boats, service dogs and chinological equipment.
13.Ensure energy autonomy of the Border Police subdivisions	Border police sectors and regional directorates equipped with alternative sources of electricity production	Japan/OIM UK/OIM	2	Quarter IV, 2025	1	FINISHED https://amp.gov.md/aim/viewActivityPreview.do~public=true~pagelId=2~activityId=2131~language=en FINISHED https://amp.gov.md/aim/viewActivityPreview.do~public=true~pagelId=2~activityId=1906~language=en Equipping of regional subdivisions was carried out within the framework of projects implemented by the IOM and funded by the Government of Japan, UK, and delivered: - 50 electric heaters; - 19 boilers; - 30 electric generators.	
14.Create working conditions for the border police officers	Renovated border police divisions <i>Criva, Cosăuți, Basarabeasca and Leușeni</i>	UE/OIM	4,1	Quarter IV, 2025	3	FINISHED https://amp.gov.md/aim/viewActivityPreview.do~activityId=2930 Within the framework of the project “Supporting the Protection, Transit, Voluntary and Informed Return, and	

							Reintegration of Eastern Partnership Citizens and Third-Country Nationals Affected by the Conflict in Ukraine,” the construction of the “Otaci” Border Police Sector is currently underway.
4. MIGRATION AND ASYLUM (Policy area) <i>The flow migration management, asylum and integration of foreigners program for the years 2022-2025</i>							
	4.1 Regulating the migration flow for the benefit of the country and the migrant						
4.1.1. Ensuring by 2023, the process of institutional reorganization of the General Inspectorate for Migration	1.Implementation of the One-Stop Shop for the Record of Foreigners subsequent to the institutional reorganization	4 equipped One-Stop Shop offices	ICMPD SCOP	0,1	Quarter IV 2023	1	FINISHED https://igm.gov.md/ro/content/eveniment-de-totalizare-rezultatelor-dou%C4%83-proiecte-de-importan%C8%9B%C4%83-implementate-de
	2.Provide training for the newly hired personnel	Training of trainers in migration and asylum The trainings were carried out: -concerning the strengthening of the didactic capacities of the trainers, 2 employees being trained; - regarding human rights in forced returns, for 9 employees; - regarding psychological counseling, 6 employees; - on "Trafficking in human beings and the organization of illegal migration in the context of the war in Ukraine and the refugee crisis" - regarding the maintenance of cooperation with the country of origin, the framework of free legal assistance for effective protection of displaced persons from Ukraine. – 7 employees. The prediction, for the month of September, of the training on the basics of psychology, for the IGM staff who interact with foreigners, especially within the placement and accommodation centers. - Training for IGM staff in the Temporary Placement Center for Foreigners and Accommodation Center on the basics of psychology - 10 employees During 2024 were realized: - 9 specialized trainings for 150 frontline workers to identify and support potential victims of human trafficking; - 6 training workshops on Beneficiary Oriented Communication - 91 staff trained	Poland/ICMPD DG NEAR/OIM	0,2	Quarter IV 2025	2	FINISHED https://border.gov.md/consolidarea-sistemului-de-gestionare-migratiei-republica-moldova-un-proiect-incheiat-cu-succes FINISHED 2)"Capacity for a rights-based reception system in Moldova" (CareFor) https://igm.gov.md/ro/content/eveniment-de-totalizare-rezultatelor-dou%C4%83-proiecte-de-importan%C8%9B%C4%83-implementate-de FINISHED 3)Supporting Protection,Transit, Voluntary and Informed Return and Reintegration of Eastern Partnership Citizens and Third Country Nationals affected by the conflict in Ukraine. https://amp.gov.md/aim/viewActivityPreview.do~public=true~pageId=2~activityId=2452~language=en
	3.Improve the work conditions	Renovated and equipped new building for the new National Migration Authority	UNHCR DGNEAR/OIM UNOPS	10	Quarter IV 2025	3	IN IMPLEMENTATION Expert report delivered In implementation Supporting the protection, transit, voluntary return and information and reintegration of Eastern Partnership citizens and third-country nationals (NTCs) affected by the conflict in Ukraine

4.1.2. Rethink and optimize 8 public services, out of the total of 16 provided by IGM, granted to foreigners	4.Analysis of the existing business processes of the Migration and Asylum Office (AS IS) and description of efficient business processes (TO BE), with a notebook of tasks	The notebook of tasks outlined The notebook of tasks elaborated	Germany / ICMPD SCOP – Component 1: Support to the Complex Improvement of Migration and Border Management in Moldova Task book in process of development	0.01	Quarter I 2023	3	FINISHED https://www.icmpd.org/our-work/projects/support-to-the-complex-improvement-of-migration-and-border-management-in-moldova-scop-component-1
	5.Provide technical equipment for collection of biometrics data, identity card reading devices and tools for verifying the legitimacy of travel documents	Procured technical equipment, installed and in operation Launch of equipment purchases, 20 Vision Box biometric stations, with delivery date September-October 2023. On 05.01.2024, 20 Vision Box graphic stations were purchased and delivered, to be programmed and integrated into the IGM information platform. During 2024, activities were carried out jointly with Alfasoft and the Portuguese side to ensure the integration of the new stations.	DG NEAR/OIM OSF/OIM	0.3	Quarter I, 2024	1	FINISHED 1) https://amp.gov.md/aim/viewActivityPreview.do~public=true~pagelId=2~activityId=2452~language=en FINISHED 2) https://amp.gov.md/aim/viewActivityPreview.do~activityId=1873
4.1.3. Improve physical infrastructure by at least 50% to facilitate access for applicants, including people with disabilities, the elderly and people with special needs	6.Establish a new office building intended for the authority responsible to work with foreigners, in order to merge the services offered to foreigners, as well as technical provision of the building	The new office built and equipped Completed, IGM headquarters, L. Tolstoy street	UNHCR	1	Quarter II, 2024	3	FINISHED 20.01.2023 Tolstoy street building
	7.Identify new access ways through the Transnistrian segment and create a new registration office for foreigners	Identified location and set up a station Reception of 4 modular containers. Creation of a new office on the Transnistrian segment.	UK/OIM	0.1	Quarter I, 2024	1	FINISHED https://amp.gov.md/aim/viewActivityPreview.do~public=true~pagelId=2~activityId=2452~language=en
	8.Renovation/equipment of the 6 administrative posts on the Transnistrian segment	6 renovated and equipped offices (IGM has 8 locations for 6 offices on the administrative line) Equipment and furniture were received.	UNHCR	0.2	Quarter III, 2025	1	FINISHED Equipment DELIVERED
4.1.4. Increase the degree of visibility within the cooperation platforms regarding the entry conditions, those of stay and exit to/from the Republic of Moldova	9.Upgrade and update the government IGM website in order to keep foreigners informed about the services provided	Government webpage upgraded Establishing with IOM the plan of actions to be carried out. The company Creatego has been contracted to develop the new IGM site. The new version of the IGM page was launched on 31.05.2024. The chat bot component was also developed within the project. With IOM it was agreed to maintain the web site and chat bot until the end of the project.	DG NEAR/IOM	0.1	Quarter II 2023	4	FINISHED https://amp.gov.md/aim/viewActivityPreview.do~activityId=2452
	10.Improve the IGM Call Center by determining the method of communication with the applicants and foreign beneficiaries, regarding rights, obligations, determining the status	Call center equipped and SOFTWARE developed Receipt from the IOM of the User Guides for the IGM Call Center Software (supplied by the VEC SRL company). Call Center received technical equipment and furniture. a) Call Centru maintenance for the period June 1, 2024 to May 31, 2026; b) 2 Call Center operators training;	DG NEAR/IOM	2	Quarter III 2023	3	FINISHED https://amp.gov.md/aim/viewActivityPreview.do~activityId=2452 The contracting process for the company VEC SRL has been successfully completed and will take effect from June 1, 2024 Call Center maintenance provided by VEC SRL for the period June 1, 2024 - May 31, 2026

		c) 1 Call Center administrator training.					
4.1.5. Strengthening the mechanism for preventing and combating the illegal stay of foreigners as well as their removal	11.Improve the special investigation capacities of the responsible authorities, readjusted to the progress of the registered migration indicators	Trained civil servants Human rights training in forced returns; The training on combating illegal migration, at the department of violation of the rules of placement in the field of work and the process of removing these foreigners, or. Warsaw, Poland. The training course is the 4th of the cycle of workshops planned within the external assistance project: "Consolidation of the migration management system in the Republic of Moldova". Training on human trafficking and the organization of illegal migration in the context of the war in Ukraine and the refugee crisis; Training on maintaining cooperation with the country of origin, free legal assistance framework for effective protection of displaced persons from Ukraine. Launch Workshop Thematic Component 3: Legal and Labor Migration in the framework of the Prague Process and the European Migration Network (EMN) National Conference in Lithuania: "Navigating the Changing Approach to Labor Migration in Lithuania and EMN Countries", in the city of. Vilnius, Lithuania; Training workshop on document verification, Amsterdam, the Netherlands.	Poland ICMPD	0,2	Quarter IV 2025	1	FINISHED 1) "Capacity for a rights-based reception system in Moldova" (CareFor) FINISHED 2) https://www.icmpd.org/our-work/projects/support-to-the-complex-improvement-of-migration-and-border-management-in-moldova-scop-component-3.1
	12.Monitoring the activity of employment on the job market, in order to combat illegal migration / pseudo-legalization of foreigners in the Republic of Moldova	Smart tool for the ex-post evaluation of the mechanism to combat illegal residence Number of controls carried out and uncovered cases. Selection of the expert for the development of the methodology and ex-post evaluation of the mechanism to combat illegal stay. Prediction of the presentation of the study draft on 03.08.2023.		0,4	Quarter IV 2023	1	FINISHED 1) "Capacity for a rights-based reception system in Moldova" (CareFor)
4.1.6. Develop the inter-institutional information exchange mechanism	13.Outline the training curriculum in migration and asylum for vocational training purposes	Outlined curriculum The outline of the Master's Higher Studies Program of the "Ștefan cel Mare" Academy of the MAI was coordinated and adjusted, where 4 modules out of 5 proposed belong to the IGM.		0,2	Quarter IV 2024	5	IMPLEMENTATION
	14.Coach trainers in the migration and asylum domain	Qualified trainers Trainings were held on strengthening the didactic capacities of the trainers, with 2 employees being trained;	ICMPD	0,3	Quarter III 2024	5	FINISHED "Strengthening the Migration Management System in the Republic of Moldova", funded under the EU Mechanism MPF III, Partners are the Polish Border Guard, the General Inspectorate of Border Police and the Migration and Asylum Office, Implementer ICMPD through the European Project Implementation Centre of the Ministry of Interior

							and Administration of Poland https://border.gov.md/consolidarea-sistemului-de-gestionare-migratiei-republica-moldova-un-proiect-incheiat-cu-succes Trainings on strengthening the teaching capacities of trainers were conducted, 2 staff members were trained.
4.1.7. Improve legal instruments on the readmission and assisted voluntary return	15.Negotiate and sign new agreements with third-party countries on the readmission of persons residing illegally	Negotiated and signed agreements On 02.05.2024, the IGM presented its opinion on the draft Agreement between the Government of the Republic of Moldova and the Government of the United Kingdom of Great Britain and Northern Ireland on the readmission of persons residing illegally. On May 23-25, 2024 the Agreement between the Government of the Republic of Moldova and the Government of the Republic of Azerbaijan on readmission of persons residing illegally and the Memorandum of Understanding between the Ministry of Interior of the Republic of Moldova and the State Migration Service of the Republic of Azerbaijan on cooperation in the field of migration were signed. On 15.05.2024, a meeting was held on 15.05.2024 to consider the consultative opinion on the opening of negotiations on the draft Protocol between the Government of the Republic of Moldova and the Government of the French Republic on the implementation of the Agreement between the Republic of Moldova and the European Community on readmission of persons residing without authorization. Submission of proposals on the draft Agreement with India on migration (readmission). Approval by the IGM of the draft Agreement between the Republic of Moldova and the Republic of Armenia on readmission of persons residing illegally and the draft Protocol on its implementation, which were received through diplomatic channels from the Armenian side.		0,5	Quarter IV 2025	4	IN IMPLIMENTATION The negotiations on the agreements with the states were resumed: Rep. Portugal, Rep. Cyprus, Re. Armenia, Rep. Azerbaijan, Uzbekistan, Great Britain and Northern Ireland, Rep. Iceland and India.
	16.Implement assisted voluntary return programs for illegal migrants	Program foreign beneficiaries The transmission on 22.06.2023 of the approach to The European Border and Coast Guard Agency (Frontex), in order to ensure the execution of the MAI roadmap: training and observer missions in the context of collective return operations. Reception on 20.07.2023 of receiving the official Frontex confirmation regarding the organization of training for the IGM and participation as observers	OIM	0,4	Quarter IV 2025	3	IN IMPLEMENTATION 06-10.11.2023 a Training sessions "Return Operations Collection Course 1/2023-Moldova", organized jointly with the European Border Police Agency and the Coast Guard FRONTEX in the premises of the Directorate "Integrated Centre for Law Enforcement Training" (CIPAL) of the Academy „Ștefan cel Mare" as well as the practical exercise at Chisinau International Airport. 30 GIM employees, 8 GIBP employees. In addition, the Office of the People's Advocate

		in collective return missions. The prediction, for the month of September, of the training on the basics of psychology, for the IGM staff who interact with foreigners, especially within the placement and accommodation centers.					provided training on human rights protection issues. Implementation of the IOM/GIM Voluntary Return Project and the UNHCR/IOM resettlement programme In the framework of the IOM/IGM Assisted Voluntary Resettlement Project, 2313 foreigners have benefited until 16.11.2023, 2788 foreigners from Ukraine were resettled until 31.12.2023. https://moldova.iom.int/sites/g/files/tmzbdl1626/files/documents/2024-01/iom-situation-report-october-december-2023.pdf
	17.Joint operations in the field of return/readmission with EU member states, especially through the participation of the Republic of Moldova in joint missions, carried out with the European Agency for the Management of Operational Cooperation at the External Borders of the European Union member states (Frontex Agency).	Number of common missions Human rights training was conducted in forced returns. Selection of the expert for the development of the methodology and ex-post evaluation of the mechanism to combat illegal stay. Prediction of the presentation of the study draft on 03.08.2023. - Training for IGM staff in the Temporary Placement Center for Foreigners and Accommodation Center on the basics of psychology - 10 employees. 1) From the beginning of 2024 to date, 504 citizens of the R.M. have been transferred by charter route from Germany, within the framework of 18 readmission operations carried out by the law enforcement authorities of the Federal Republic of Germany and under the aegis of the European Border Police and Coast Guard Agency (FRONTEX). 2)From the beginning of 2024 to date, 177 citizens of the Republic of Moldova have been transferred by charter route from Germany and 5 from Poland, within the framework of 6 readmission operations carried out by the IGM jointly with the legal authorities of the Federal Republic of Germany and under the aegis of the European Border Police and Coast Guard Agency (FRONTEX). 3) There were a total of 24 operations, in which 681 citizens were transferred from Germany and 5 from Poland.	ICMPD / Poland		Quarter IV 2023	3	Finished 1)“Capacitate pentru un sistem de primire bazat pe drepturi în Moldova” (CareFor) https://www.icmpd.org/news/carefor-project-evaluates-the-moldovan-mechanism-for-combatting-irregular-stay 21-23.11.2023 - participation of 2 IGM staff as observers in the collective return operations conducted by Germany in Georgia, organised under the aegis of FRONTEX 05-07.12.2023 -participation as observers in the collective return operation organised and conducted by the German authorities under the aegis of FRONTEX in the city of Georgian Republic of Georgia. Hannover, Germany and or. Tbilisi, Georgia March-December 2024 IGM jointly with the German Police carried out return operations by collection.
	18.Strengthening the capacities of GIM employees regarding the operations of return/readmission of persons in an illegal stay situation	Number of people trained Participation in collective operations, Forum Meeting - Direct Contact Points for Return and Partner Countries on Collecting Return Operations (DCP-CRO Forum), Frontex, Warsaw, Poland.	ICMPD	1	Quarter IV 2025		FINISHED “Capacitate pentru un sistem de primire bazat pe drepturi în Moldova” (CareFor) https://www.icmpd.org/news/carefor-project-evaluates-the-moldovan-mechanism-for-combatting-irregular-stay

		Purpose: The first official meeting of the CRO Forum. The reunion brought together representatives of the main EU member states that organize and participate in collective return operations. Period 13-18.10.2024 - participation of 10 IGM employees in or. Riga, Latvians at the training of escort experts, carried out within the project "Continuation of activities of the State Border Police Liaison Officers' posts in Georgia, Ukraine, Moldova and Azerbaijan" of the Latvian State Border Police.					
4.2 Strengthen and adjust the asylum and statelessness system to the EU and international standards							
4.2.1. Ensure an implementation of principles and concepts of the asylum procedure	19.Implement modern digital solutions to inform asylum seekers on the asylum procedure by installing informative panels in the Migration and Asylum Offices and at the state border crossing points	Installed panels; digital solutions implemented Elaboration of the operational terms of reference for the Dopomoga staff, delegated to provide support at the pre-registration stage as well as advice on the necessary documents and the management of the electronic queue, in the process of documenting applicants for temporary protection.	Dopomoga AO „Centrul de Drept al Avocaților”/ AO "Lawyers' Law Centre"	1	Quarter IV 2024	4	IN IMPLEMENTATION Involvement of Dopomoga support units / A.O. Lawyers Law Centre in counselling on temporary protection, integration issues. 06.03.2023 -Signing of the Memorandum of Understanding between the GIM and the AO "Lawyers' Law Centre" and the Terms of Reference for carrying out activities in the integration services of the GIM. In the context of the implementation of temporary protection. Negotiations with the World Bank for the submission of the project proposal to the World Bank's Global Concessional Financing Facility (GCFF). June 2024 World Bank project approval.
	20.Support for the complex improvement of migration and border management in Moldova (SCOP)	Unified Register of Foreigners developed The specification received on the SCOP Project and sent to the IOM Mission in Moldova, which will analyze it for the launch of the tender. Following the consultations with STI and Angela Sîrbu, the Central Apparatus of the MAI, it was pointed out the need for the Specifications prior to the launch of the tender, to be approved by the Electronic Government Agency. Accordingly, the IGM informed the IOM about the initiation of the approval procedure. The IOM internally evaluates the notebook and establishes the method of further evaluation of the offers received following the auction. The deadline for the launch of the tender is currently being defined.	Germany ICMPD DG NEAR/IOM	1	Quarter IV 2023	1	Finished 1) https://www.icmpd.org/our-work/projects/support-to-the-complex-improvement-of-migration-and-border-management-in-moldova-scop-component-1 FINISHED 2) Supporting Protection,Transit, Voluntary and Informed Return and Reintegration of Eastern Partnership Citizens and Third Country Nationals affected by the conflict in Ukraine. https://amp.gov.md/aim/viewActivityPreview.do~activityId=2452
4.2.2. Improve the response and assistance arrangements for asylum seekers	21.Develop the response infrastructure for asylum seekers by enlarging the reception capacity, adjusting the conditions	Renovation of the infrastructure of the Accommodation Center	DRC UNICEF	1	Quarter IV 2023	2	FINISHED Supporting the Centre IGM Accommodation Centre (DRC and UNICEF) 13.11.2023 - Official reception of the work in the Accommodation Centre carried out by the Danish Refugee Council on the basis of the Memorandum of 2022. To complete the support to GIM for the rehabilitation works and improvement of the reception conditions UNICEF was also involved.

	22.Ensure access to medical services for asylum seekers at the Accommodation Center	Medical services provided at the accommodation center	DRC	0,5	Quarter IV 2023	1	FINISHED Supporting the Centre accommodation center of GIM (Danish Refugee Council) Doctor's services provided in the Accommodation Center 6 months term (January-June 2024)
	4.3 Implement and fortify the mechanism of foreigners’ integration						
4.3.1. Increase the share of beneficiaries who can access the integration services for migrants	23.	3 functional integration centers, integrated beneficiaries (Bălți, Cahul, Chișinau) Negotiations with the World Bank for the implementation of integration activities at the territorial level, in the context of the reorganization of the IGM and the decentralization of the activity. June 2024 World Bank project approval	UNHCR AO „Centrul de Drept al Avocaților”/ AO "Lawyers' Law Centre"	2	Quarter II 2024	3	IN IMPLEMENTATION World Bank negotiation Elaboration, coordination and signature of the Memorandum of Understanding between the GIM and the AO "Lawyers' Law Centre" and the Terms of Reference for the activities in the IGM's integration services. In the context of the implementation of temporary protection.
	24.Organize information sessions both for foreigners and for representatives of the central/ local public administration authority / civil society, of host communities through integration centers for foreigners, in order to promote cultural diversity, the integration process and identify common benefits, prevent intolerance / xenophobia, ensure respect for public order and national security	Performed informative campaigns Conducting information campaigns on temporary protection. Organizing and conducting information campaigns in the territory, with the involvement of local public authorities. Organized training for UNHCR financial distribution operators, Dopomoga staff, Call Center operators, managers of temporary placement centers for displaced persons from Ukraine. Development of information leaflets, posters, advertising spots and information videos on temporary protection (with the provision of translation of materials into several languages: English, Ukrainian, Russian). On 09.01.2023, the launch of the EU Erasmus+ Project "Law enforcement and community cooperation and training approach to prevent radicalization by ensuring refugees' successful inclusion" took place of refugees), Lisbon, Portugal. The purpose of the event is: the first meeting of the Steering Committee and the presentation of the Project on each component, including the participants, Grant agreement, Partnership Agreements, work packages, Project goals, expected results, distribution of tasks, schedule of tasks, dissemination, evaluation, risks. 25-29.02.2024 - held 2 socio-cultural accommodation sessions in the Cahul History Museum for 8 foreign citizens registered with Integration Activities and 33 beneficiaries of a form of protection. Quarterly meetings held with public authorities	UNHCR EU Commission Canada	0,3	Quarter IV 2025	4	IN IMPLEMENTATION 1) 14.12.2023 - Launch of the Campaign „ Migrant Day, by marking the Open Days at DR South IGM (14-15.12.2023) and DR North GIM. 5 000 flyers printed with IOM support in the context of the campaign to inform foreigners about the legalization of their status (2 000 ENG, 2 000 RUS, 1 000 RO) distributed at the Regional Directorates GIM, integration centres. 16.12.2023 - Charity Fair in the Northern Regional Directorate in the context of the campaign "Migrant Day" held in the Palace of Culture of the Municipality of Chisinau. Balti with the participation of LPAs, foreign communities, entrepreneurs. IN IMPLEMENTATION 2) IN2PREV-"Law enforcement through community cooperation and training to prevent radicalisation and ensure successful inclusion of refugees". https://amp.gov.md/aim/viewActivityPreview.do~public=true~pagelId=2~activityId=2443~language=ro Law enforcement through cooperation and community training to prevent radicalization ensuring the inclusion of successful inclusion of Refugees (IN2PREV/ERASMUS) Between March 13-21, 2024, 2000 students informed in 67 information sessions in 58 educational institutions in the country; Period 16-20.06.2024 World Refugee Day events were organized. On 19.06.2024 3 information and support sessions dedicated to refugees in the region were organized.

		coordinating the integration process. 05.03.2024 Information session entitled "General Inspectorate for Migration Activity", with the participation of foreign students from the Medical College of Cahul.					On October 14, 2024, 100 children from Cahul informed about community safety in communicating with strangers, prevention of intolerance/xenophobia towards stranger.
	4.4 Strengthening the State's response capacity to the influx of people at the state border						
4.4.1 Capacity building of national authorities regarding the response system to a high and unplanned influx of people	25.Technical provision to the response capacity regarding a massive influx of people at the state border Project title: Unified system of governance of public events and security of assemblies. State Protection and Guard Service - Project Leader; General Inspectorate of Carabinieri/BDS Scorpion (Beneficiary no. 1) and County Gendarmerie Inspectorate "Dunărea de Jos" Galați (Beneficiary no. 2).	Equipped public authorities 3 transport units: - One 4x4 vehicle, - Two 8+1 capacity Minibuss. - Training workshop – 3 (1 in MD and 2 in RO). - Joint training exercise (in MD).	UNHCR EU Commission	3	Quarter II, 2024	1	Finished DELIVERED Accepted for funding, 26.11.2024. Signing of the grant contract for the quarter of 2025 The application form ROMD00306 - PEGASUS - on 26.11.2024 - was successfully approved under the call 2 - Small Value Projects of the (Interreg VI-A) NEXT Romania - Republic of Moldova programme.
4.4.2 Legalization and documentation of persons admitted on the territory of the Republic of Moldova in the context of the refugee crisis at the border with Ukraine	26.Provide technical equipment (portable graphic stations) to the competent authority responsible on service with foreigners in order to document and to determine their status by using identity documents	Documented people	UNHCR	2	Quarter I, 2023	1	Finished DELIVERED
	27.The purchase of vehicles in order to carry out the specific documentation missions in good conditions	Vehicles acquired	UNHCR	1	Quarter I, 2023	1	Finished DELIVERED 12 vehicles
5. CIVIL PROTECTION AND EXCEPTIONAL SITUATIONS (Policy area) <i>Emergency and Exceptional Situations Program for 2022-2025</i>							
	Outcome 5.1 Streamline preventive measures for exceptional and emergency situations						
5.1.1. Strengthen the preventive communication efforts and information	1.Build in phases the mobile regional prevention modules and their operationalization	3 mobile modules for operational prevention	European Commission	1	Quarter IV 2025	1	IN IMPLEMENTATION Within the BSB Co-resilience project, it is planned to purchase the equipment. The project is scheduled for June 2024-July 2026.
	2.Development of the national methodology for assessing the risks of emergency/exceptional situations	Risk analysis at central and local level performed		0.2	Quarter IV 2025	2	FINISHED In frame of PPRD East-3 the draft of the “Regional Disaster Risk Assessment Technical Guidelines” was developed. Verification of translated version is in progress, as well as drafting of the Government Decision. https://www.dse.md/en/node/13242
	3.Development of the National Early Warning System of the population	Feasibility study and technical documentation of the National Early Warning System Developed and functional system	European Commission and World Bank	5	Quarter IV 2025	1	FINISHED GRANT AGREEMENT “Project 101142948 — MD-ALERT-STUDY” IN IMPLEMENTATION WB “National Early Warning System”. Preparation and publication of the terms of reference for the procurement of the feasibility study. Translation of documents and specifications for the implementation of the tender procedure for the preparation of the feasibility study

5.1.2. Increase the degree of participation and inclusion of volunteer work in the social life of the community	4.Establish structures for rescuers and volunteer firefighters	Set up at least 7 stations for volunteer rescuers and firefighters; identified and recruited 70 volunteer personnel	USA , Poland (I HELP)	4	Quarter IV 2025	4	IN IMPLEMENTATION https://amp.gov.md/aim/viewActivityPreview.do~public=true~pagelId=2~activityId=1093~language=ro https://amp.gov.md/aim/viewActivityPreview.do~public=true~pagelId=2~activityId=1093~language=ro https://amp.gov.md/aim/viewActivityPreview.do~activityId=2754 https://amp.gov.md/aim/viewActivityPreview.do~activityId=1693 https://amp.gov.md/aim/viewActivityPreview.do~activityId=2630 https://amp.gov.md/aim/viewActivityPreview.do~activityId=3849 https://amp.gov.md/aim/viewActivityPreview.do~activityId=2626 On 11 July 2024, the Solidarity Fund PL in Moldova (SFPL in Moldova) launched a call for proposals to select 10 localities where volunteer fire stations will be built on the model of the station in the village of Zubresti. The call is part of the European Union's support to Moldova.
	5.Endowment with special vehicles the volunteer stations	Equip the volunteer stations with 7 special vehicles	EU	3.5	Quarter IV 2025	4	IN IMPLEMENTATION Within the project with Solidarity Fund and I HELP projects GIES didn't identify any project yet
5.1.3. Improve the quality of the institutional expertise process in the prevention of emergency and exceptional situations	6.Development of the laboratories	Procured and installed equipment for the expertise work (1 set)		0.4	Quarter IV 2025	3	Equipment was proposed to be purchased in 2024, but due to the lack of financial means, it was not included in the Procurement Plan. (Not covered)
	7.Train the employees for the investigation cases in emergency and exceptional situations, as well as in the area of the identification of technical parameters of building elements & materials	Trained personnel (minimum 5 specialists);		0.1	Quarter IV 2025	3	On 22 May 2023, a project request was submitted within the UCPM-2023-Track-1 IBA. On 29 August 2023 the proposal was rejected after evaluation (ID 101141864). (Not covered)
	8.Accreditation of the laboratories	Compliance with at least 3 ISO quality standards		0.3	Quarter IV 2025	3	Implementation is possible after completing actions 6 and 7. (Not covered)
	Outcome 5.2 Upgrade the national training system for emergency and exceptional situations						
5.2.1. Improve the national capacity in training and teaching for emergency and exceptional situations	9.Renovation works of the Training Center building in the Răzeni village, Ialoveni district	Renovation and construction of the Training Center, located in the Răzeni village	EU	4,2	Quarter IV 2025	3	FINISHED Partially covered (POC) https://amp.gov.md/aim/viewActivityPreview.do~activityId=2732
	10.Build, equip and set the Polygon	3 training sites/ modules; procured training equipment and machinery (3 sets)	Poland	1.5	Quarter IV 2025	3	IN IMPLEMENTATION (2 purchased)
	11.Conducting international exercises in the Republic of Moldova	At least 1 international exercise performed per year with at least 100 participants	EU Commission	0.1	Quarter IV 2025	4	IN IMPLEMENTATION 12-13 July 2023 the Full-Scale Field Exercise (FSX) "EURO-MED REACT 2023" took place. 21-22 September 2023 a GIES delegation participated in the EURO-MED-REACT Consortium Members Meeting, held in Warsaw, Poland, during which the process of the execution of the exercise in the Republic of Moldova in July was analyzed and evaluated.

							https://amp.gov.md/aim/viewActivityPreview.do~activityId=579 International FSX exercise held in July 2023 under the Euro-Med-React Project Staff exercise (TTX) in the framework of the PPRD East 3 project, in the city of Soroca, on the subject of floods on the Nistru river (May 2024).
	12.Participation in exchange of good practice	At least one study visit carried out per year	Solidarity Fund Safety first Lithuania	0.1	Quarter IV 2025	1	IN IMPLEMENTATION Study visit done in Poland 6-10 March 2023 Study visit done in Lithuania 14-18 November 2023 Study visit done in Finland 24-28 June 2024 Study visit done in Latvia, 8-12 July 2024 Study visit done in Romania, 10-14 February 2025
	13.Participation of GIES employees in the Training Program of the Civil Protection Mechanism of the European Union	Participation in the at least 2 courses Annual. No. the field exercises in which they participated. At least 8 trained employees.		0,7	Quarter IV 2025	1	IN IMPLEMENTATION Training course within UCPM: 8-12 October 2023, in Bucharest, Romania (1 person) Training courses within UCPM 2024: 21 activities with the participation of 50 GIES employees Training courses within UCPM 01 – 30.04.2025: 11 activities with the participation of 10 GIES employees
	Outcome 5.3 Enhance operational and response capacity in emergency and exceptional situations						
5.3.1. Create high-level working conditions to encourage efficiency increase of employees	14.Renovation and/or construction of stations for rescuers and firefighters	6 new renovated stations; purchased equipment; renovated spaces for rescuers and firefighters cars	USA	4.5	Quarter IV 2025	2	FINISHED 1) https://amp.gov.md/aim/viewActivityPreview.do~activityId=2580 FINISHED 2) https://amp.gov.md/aim/viewActivityPreview.do~activityId=1094
	15.Energy security of the GIES structures	At least 5 structures secured annually	Lithuania	3	Quarter IV 2025	1	FINISHED Fire Units in Gagauzia and Cahul In 2024 completed with 5 photovoltaic plants located in the subdivisions in Chisinau, Cahul, Ștefan Vodă and Soroca. The total power reaches almost 450 kW
5.3.2. Increase the capacity to provide international civil protection assistance	16.Operationalization of the: • high-capacity pumping module, • urban search and rescue module, • logistical support - sub-module for carrying out external missions, • technical assistance and support team	All modules operationalized; employees trained; equipment purchased;	EU Commission	4	Quarter IV 2025	2	IN IMPLEMENTATION USAR and GFFFv modules The composition of the USAR Moldova urban search and rescue team has been updated, and the pool of personnel eligible to join the team has been created, as well as the list of the team's transport units and equipment has been amended. The action plan for the year 2024 was approved in order to prepare the USAR-MOLDOVA urban search and rescue team for - external classification according to INSARAG guidelines requirements. A wildland firefighting training course was conducted by the US Forest Service with the participation of members of the wildland firefighting team. Participation of the forest fire ground team with vehicles of the General Inspectorate for Emergency Situations in

							the pre-positioning mission in Greece, from 13 July to 17 August.
5.3.3. Ensuring by 2025 that all types of interventions comply with the standards	17.Procurement of the fire fighting vehicles	58 vehicles purchased (49 water tankers and 9 ladder firetruck)	Japan / JICA World Bank	12,7 per year	Quarter IV 2025	2	FINISHED https://amp.gov.md/aim/viewActivityPreview.do~public=true~pageId=2~activityId=1712~language=ro The other WB project is in negotiation
	18.Procurement of firefighters protective equipment	Firefighters protective equipment purchased (120 sets every year)	World Bank	3	Quarter IV 2025	2	IN IMPLEMENTATION A proposal to purchase 150 sets of protective equipment is being finalized. In 2024, purchases of protective equipment for firefighters amounted to more than 9.7 million lei (protective suits, helmets, belts, gloves, shoes and breathing apparatus)
6. VOCATIONAL TRAINING, INTEGRITY AND DIGITIZATION (Policy area) <i>The program to strengthen the trust and safety of society through professional training, integrity and digitization of the internal affairs system for the years 2022-2025</i>							
	6.1 Ensuring the transparent and sustainable human resources management in the internal affairs system						
6.1.1. Ensuring the efficiency and transparency of career development and personnel management processes	1.Revision of the procedures for organizing competitions for the occupation of positions in order to ensure the transparency of career development by applying assessments in a digital regime	Information system implemented	UNDP	0,2	Quarter I 2024	1	FINISHED
6.1.2. Standardization in the field of professional training activity	2.Providing trainees participating in initial and ongoing training with equipment and special training means	Equipment and special means procured and distributed		0,4	Quarter IV 2025	2	FINISHED Objective achieved 100% through the project "Strengthening police training capacities in the Republic of Moldova", financed by the US Government and implemented by UNDP
	3.Modernization at regional level of the training spaces for carrying out the trainings at the workplace	3 Regional centers equipped		1,5	Quarter IV 2025	3	IN IMPLEMENTATION In implementation: The General Inspectorate of Border Police has integrated the initiative to establish training facilities in the field of professional intervention within the project "Improving the Operational and Training Capacity As a beneficiary, the General Inspectorate of Border Police (GIBP), following the implementation of the project "Enhancing Operational Capacity for Border Police Cooperation in the Stâncă-Costești Lake Area", renovated and equipped the training classroom within the Costești Border Police Sector, North Regional Directorate.

	4.Renovation of the simulation polygon for professional interventions of law enforcement employees	1 renovated polygon	USA/ UNDP	1	Quarter II 2025	3	IN IMPLEMENTATION https://www.undp.org/ro/moldova/press-releases/poligonul-de-tragere-al-academiei-stefan-cel-mare-mai-va-asigura-conditii-moderne-de-antrenament-pentru-viitorii-si-actualii
	5.Simulation polygon in the field of integrated management of the state border	1 constructed polygon	EU	1,5	Quarter II 2025	3	IN IMPLEMENTATION The activity is currently in progress. The General Inspectorate of Border Police has integrated the initiative to create training facilities in the field of professional intervention within the project "Improving the Operational and Training Capacity of the Border Police for Strengthening Border Management in the Republic of Moldova."
	6.Renovation and modernization of the forensic multi-purpose training ground	1 renovated polygon 1 set of equipment procured	USA/ UNDP	1,5	Quarter IV 2024	2	FINISHED https://www.undp.org/ro/moldova/projects/consolidarea-capacitatilor-de-instruire-ale-politiei-republica-moldova
	7.The construction of the car range, intended for the training needs of personnel who drive means of transport with a beacon	1 constructed polygon		0,8	Quarter IV 2024	2	Not covered
	8.Equipping with computer technology and vehicles to ensure the professional training process of law enforcement employees	Computer equipment and vehicles purchased	GS Foundation/Germany	0,9	Quarter IV 2025	3	FINISHED During the reporting period, within the project funded by the Government of Italy and implemented by IOM Moldova, 16 high-capacity relays for data transmission, processing and data processing, software packages for data processing and works for the upgrading of the Border Police Operational Coordination Center Information System, including the creation of the situational picture, were purchased and installed.
	9.Reconstruction of accommodation facilities studies and trainings activities	Renovated thermal insulation and finishing facades, changing external building networks, electrical networks, sewerage, thermal networks and aqueduct	USA/ UNDP	6,4	Quarter IV 2025	4	NEGOTIATION The technical projects on the accommodation and study spaces are carried out.
	10.Providing trainees participating in initial and ongoing training with training clothing, equipment and special training means.	Full of uniform predetermined; Equipment and special means procured and distributed according to training requirements	USA/ PNUD	1	Quarter IV 2025	4	FINISHED According to the predetermined plan.
6.1.3. Incorporate UN Resolution No.1325 in all MIA security efforts (WPS)	11.National Action Plan to support the implementation of the women, peace, and security agenda. Project title: “Promoting Women's participation in international peacekeeping missions and operations, to significantly increase the legitimacy, credibility, and implementation of the peacekeeping mandate.”	National Action Plan approval National Action Plan implementation - the participation of 30 people in the induction workshop, from the subordinate structures MAI (IGC, IGP, IGM, IGSU) SPPS, MA.	UN Women DCAF European Commission Technical Assistance Tool and Commission information exchange European (TAIEX)	1.2	Quarter IV 2025	1	IN IMPLEMENTATION https://amp.gov.md/aim/viewActivityPreview.do~activityId=4742 MoU signed MIA+UN Women DCAF It is expected to take place between February and March 2025. - on 02.05.2024 the application form was completed; - on 02.05.2024, receipt of the response of the Institutional Development Unit of the European Commission regarding the acknowledgment of receipt of the application no. 34384; - on 21.06.2024 the submitted request for assistance was accepted with no. Reference – 86561 and appointed the project officer of the Commission's Institutional

							Development Unit Heini Hyrkkö, the main point of contact for the organization of the event; - on 08.07.2024, a letter was sent to the General Inspectorate of the Romanian Gendarmerie, for the identification of 1 expert from the Romanian Gendarmerie, with thorough experience and knowledge in the field of peacekeeping operations and missions, for involvement in the training workshop as a trainer. - requests were sent to the institutions subordinated to the Ministry of Internal Affairs, the National Army, the State Protection and Guard Service for the designation of participants; - the implementation of this activity is foreseen in October/November 2024. - on 07.11.2024, a request for an update on the organization of the event was received. - in the process of identifying the experts.
	6.2 Consolidation of the integrity climate to prevent and fight corruption within the internal affairs system						
6.2.1. Increasing the degree of education and accountability of staff regarding the impact of corruption on society	12.Development and wide dissemination of a set of explanatory videos - tutorials/infographics on the rights and obligations of citizens in relation to the rights and obligations of MIA staff	4 video tutorials elaborated and disseminated	GS Foundation/ Germany	0,1	Quarter II 2025	1	Negotiation
	13.Realization and dissemination of opinion poll data on corruption and integrity within the Ministry of Internal Affairs and the impact of prevention actions	Number of surveys conducted; Number of information disseminated	Sweden/DCAF	0,2	Quarter III 2024	1	IN IMPLEMENTATION
6.2.2. Optimization and effective application of anti-corruption tools	14.Equipping with special technical means to carry out actions to prevent and fight corruption	Purchased special technical means	Ministry of Interior of the Kingdom of Spain Canadian Government DG NEAR Japan United Kingdome	0,5	Quarter III 2024	1	IMPLEMENTATION From the Ministry of Interior of Spain was received a donation of 240 Axon body cameras. Within the “Strengthening National Policing Capacity in the Republic of Moldova” project were purchased 40 body cameras. Within the “Supporting Protection, Transit, Voluntary and Informed Return and Reintegration of Eastern Partnership Citizens and Third Country Nationals affected by the conflict in Ukraine” project were purchased 100 body cameras. Within the “Multidimensional response to emerging security challenges” project were purchased 125 body cameras.
	6.3 Automation of information processes, work and provision of digitized services in order to increase the trust and safety of citizens						
6.3.1. Increasing the degree of accessibility to automated information systems and electronic	15.Maintenance, development and modernization of the MIA WLAN network	Number of connected points, including new ones	ENI	1,5	Quarter IV 2025	1	IN IMPLEMENTATION
	16.Development/modernization of the MAI WLAN network	Number of upgraded locations		2,5	Quarter IV 2025	1	Not covered

communications in the field of internal affairs	17.Development of critical radio communication network infrastructure (radio signal coverage of all police inspectorates and national roads)	Level of signal coverage/communication services nationwide	USA(Tetra)	1,6	Quarter IV 2025	2	IN IMPLEMENTATION
6.3.2. Creating high-quality working conditions to stimulate increased efficiency of ICT employees	18.Equipping means of transport with GPS in the number of 1000 units for the accountability and monitoring of drivers, reducing the operating costs, interoperability with SIA 112 in order to optimize the use of intervention resources and the implementation of the algorithms for involving the nearest resource	Number of vehicles equipped and connected to the system	Canadian Government	0,1	Quarter IV 2023	1	FINISHED Within the “Strengthening National Policing Capacity in the Republic of Moldova” project 10 vehicles were equipped with GPS. FINISHED “Implementation of assistance to crime-fighting capacities in the Moldovan National Police” 62 vehicles were equipped with GPS system.
	19.Equipping with TETRA communication equipment for the provision of quality services regarding the maintenance and restoration of public order, the protection of peace and material goods manifested by reducing the reaction time to incidents with modern communication systems as a solution	Number of TETRA equipment purchased and connected to the system (portable - 2040, mobile - 595, stationary - 54, consoles - 11)	EUPM Germany USA(Tetra) Acordul de asistență tehnică	20	IV 2024	1	IN IMPLEMENTATION Negotiations Accepted https://amp.gov.md/aim/viewActivityPreview.do~activityId=2126 https://mai.gov.md/ro/node/8353 Negotiations
	20.Equipping workplaces with ICT equipment to ensure the conditions for carrying out activities for the provision of quality services regarding the maintenance and restoration of public order		Germany / GS Foundation	2,3	Quarter IV 2025	2	FINISHED
	21.Special equipment (portable body cameras and docking stations) to implement the principle of zero tolerance towards corruption, preventing and combating corrupt behavior within the subdivisions subordinated to the MIA	Number of equipment purchased (3000)	Canada	2,3	Quarter IV 2025	1	FINISHED
	22.Equipping 250 transport units of the patrol and reaction teams of the Police and Carabinieri (Police Intelligent Car - PICar) for the rapid identification of people who violate public order and security, the operationalization of specific activities, rapid reaction, efficient management of resources	The developed platform; Number of cars equipped	Germany / GS Foundation Spain Japan/ UNDP OSCE	10	Quarter IV 2025	2	Partially covered STI provides support IN IMPLEMENTATION MoU signed Information System - at implementation stage, allocated infrastructure test and production environments, configured interoperability (partially as per stage 1). Export equipment for 20 transportation units in July 2024. Ongoing processes Project Support for the implementation of anti-crime measures by the National Police of the Republic of Moldova. Intensive testing activities of two out of 20 data capture and processing solutions, of the functionality of the Police Intelligent Car system, in order to validate the system under real-life conditions and to ensure an efficient implementation at national level. Training course on the use of the system

							Police Intelligent Car. The project "Multidimensional response to emerging human security challenges in the Republic of Moldova" in the process of delivery of seven other PICAR systems. Project Support to Moldovan law enforcement institutions in response to security challenges in the region - 4 PiCar systems.
	23.Modernization of 65 rooms for the hearing of minors to ensure a system of justice in administrative or criminal matters	Number of equipped hearing rooms		1,2	Quarter IV 2025	3	IN IMPLEMENTATION Purchased webcams to secure the hearing in criminal proceedings.
	24.Equipping the border police teams with 100 mobile data registration and consultation stations to optimize the processes of checking the travel documents of people crossing the borders of the Republic of Moldova on the entry-exit flow	Number of equipment purchased	Italy/OIM USA/OIM	4	Quarter IV 2024	1	Finished During the reporting period, within the project funded by the Government of Italy and implemented by IOM Moldova, 16 high-capacity relays for data transmission, processing and data processing, software packages for data processing and works for the upgrading of the Border Police Operational Coordination Center Information System, including the creation of the situational picture, were purchased and installed. Negotiation ”Asistență pentru IGPF – linia a doua de control,,
	25.Operationalization of the automated system for monitoring the movement of means of transport and people	Operationalized system		1	Quarter IV 2023	1	IMPLEMENTATION (ITS budget)
	26.Creation and operationalization of the "Policeman's Diary" information system	System created and operationalized		0,5	Quarter IV 2025	1	Not covered
6.3.3. Digitization of informational work processes and services in the field of internal affairs granted to citizens	27.Development of the DNA Laboratory for the management of biological material collected from persons and objects subject to genetic registration	Information system purchased and implemented; Laboratory equipment purchased	EU/NDICI/Lithuania	2	Quarter IV 2024	1	IN IMPLEMENTATION GPI-lead, STI-support EU Commission AAP2021, EU4Reform Program DNA in implementation
	28.The development of SIA 112 in order to provide additional data related to the notified emergency case	Developed information system	EU	0,3	Quarter IV 2024	2	NEGOTIATION
	29.Implementation of the Automated Border Control System (e-Gate) to reduce the time of crossing the state border	Information system purchased and implemented	ICMPD SCOP	0,3	Quarter IV 2024	2	IN IMPLEMENTATION During the reporting period, 2 presentation sessions on ABC systems (Muhlbauer and SITA) were organized. With a view to acquiring the systems concerned, the GIBP has submitted requests for assistance under the SCOP2 and EU4 Security Moldova projects (the projects are at the negotiation stage).

30.Creation of the system of prior registration of crossing the state border	Developed and operationalized information system	OIM	0,1	Quarter IV 2025	4	IN IMPLEMENTATION On 27.12.2023, the Government approved the Technical Concept of the Information System for Electronic Border Row Programming. The implementation of the provisions of the GD is entrusted to the Ministry of Infrastructure and Regional Development and the Ministry of Finance. At the same time, the GIBP approved the Provision No. 9 of 01.02.2024 on the implementation of the Information System for programming the electronic border lines.
31.Development of the information system for the implementation of the electronic ticket in 10 state border crossing points (with "international" status)	Information system developed and operationalized in 10 border crossing points		1	Quarter IV 2024	3	Not covered
32.The development of SIA for support activities for the assessment of corruption risks, the record of disciplinary violations and the management of their examination files, the record of persons who have access to state secrets	Information system implemented		0,2	Quarter IV 2024	1	Not covered
33.Creation of SIA e-contravention file	Information system implemented	Sweden / UNDP	0,86	Quarter IV 2024	2	IN IMPLEMENTATION https://amp.gov.md/aim/viewActivityPreview.do~activityId=1999
34.Programme and Project Management tool, software, trainings	Expert training, documentation, monitoring and reporting tool	Sweden/(DCAF)	0,2	QI 2024	1	IN IMPLEMENTATION https://amp.gov.md/aim/viewActivityPreview.do~activityId=2031
35.Creation of SIA e-criminal file	Information system implemented		0,2	Quarter IV 2023	1	IN IMPLEMENTATION in base of ITS buget
36.Development and operationalization of SIA "Semnalari"	Information system implemented		0,1	Quarter IV 2023	2	IN NEGOTIATION WITH OSCE
37.Development of SIA "State Register of Road Accidents" in order to improve road accident data systems, including by introducing new data sets, according to CADaS requirement	Developed and operationalized information system		0,3	Quarter IV 2025	3	IN joint IMPLEMENTATION with p.33 "Creation of SIA e-contravention file" https://amp.gov.md/aim/viewActivityPreview.do~activityId=1999
38.The expansion of the SIA "Register of evidence of contraventions", which will include all the systematized information of a contravention nature	Developed and operationalized information system	Sweden/UNDP	0,1	Quarter IV 2023	2	IN IMPLEMENTATION Technical measures and methodological instructions to participants are undergoing.
39.The development and engineering of the IT solution for RICC intended for the storage, processing and use of information of a criminal nature, as well as the unique record of crimes	Information system implemented		0,4	Quarter IV 2024	3	IN IMPLEMENTATION Actions taken in 2023 in order to purchase the desired services did not succeed. Similar or other measures to ensure implementation to be taken in 2024.
40.Development of SIA AFIS (acquisition and implementation within the 40 multifunctional Centers of the technique and license for taking fingerprints and palm prints)	Developed and operationalized information system	Germany/INTERPOL	1	Quarter IV 2023	1	IN IMPLEMENTATION https://amp.gov.md/aim/viewActivityPreview.do~activityId=4721

	41.Development of SIA Management of intervention missions of institutions subordinate to the MIA (resource planning, efficient coordination of forces and accounting of results by correlation with the operative situation at a certain moment and the missions carried out) in order to maintain and restore public order, the protection of peace and the material assets of citizenship. The “EU4PublicOrder” programme for strengthening the capacities of the public order within the Ministry Internal Affairs (MIA) of the Republic Moldova for the provision of services in accordance with the most EU best practices. Project title: Capacity building of the public order forces within the Ministry of Internal Affairs of the Republic Moldova, in order to provide services in accordance with the most EU Member States.	Information system implemented and operationalized Results: - training, workshops and advice with a focus on digitalisation and modernisation of digital infrastructure, digital information management and procedures; - purchase of software and hardware - study visits to Italy ; - developed Modern curricula and training methodologies on IT innovation capabilities; - exercises. Key points: - police ethics, service management, community policing; - human rights and gender, based issues; - digitalization processes; - territory control and operational service management; - CRC instructors training, public order standard operational procedures; - environment protection; - fight against organised crime; - counterterrorism and counter asymmetric threat; - strategic advising; - advising on awareness rising communication with the population	EU (NDICI)/Italy Solidarity fund/EU	0,4	Quarter IV 2024	3	IN IMPLEMENTATION 1)Will be implemented over the next three years. Activities carried out on the project: - on 11.09.2024 the familiarization meeting with the Italian expert, at the headquarters of the Ministry of Internal Affairs. - on 17.09.2024, the bilateral meeting took place at the IGC headquarters; - on 17.09.2024, the project was presented at the Palace of the Republic at the 5th edition of the Ministerial Conference of the Partnership Platform for the Republic of Moldova; - support was provided to the project coordinator Fabio Ficuciello, in the elaboration of the leaflets in the context of the presentation of the project on 17.09.2024; - participation on 17.09.2024, of 25 carabinieri at the presentation event of the Project; - the participation of the resident expert of the Ministry of Internal Affairs, project coordinator Fabio Ficuciello, on 27.09.2024, in the Complex Exercise in the field of "ensuring and restoring public order and security", held at the National Army Military Training Base in Bulboaca; - on 08.10.2024 meeting with the project coordinator Fabio Ficuciello, discussions on the implementation of the activities for 6 months in the project; - information about the procedure/job advertisement for the project assistant and the language assistant. Announced 04.10.2024 / With deadline 15.10.2024; - organizing and conducting on 17.10.2024, the Strategic Meeting within the Project: "European Union Assistance in Moldova for Public Order and Security" (EU4Public Order) which aims to strengthen the capacity of the law enforcement agencies within the Ministry of Internal Affairs, specifically targeting the carabinieri for the provision of professional services in accordance with the best practices of the EU Member States, implemented in the Republic of Moldova, with the participation of the IGC management, the EU Delegation, the representatives of the Ministry of Internal Affairs and the resident expert of the Ministry of Internal Affairs, Project Coordinator Fabio Ficuciello. - on 08.11.2024 meeting with the project coordinator Fabio Ficuciello, with the participation of Deputy Commander Colonel Oleg Graur and Major Marina Dediu, Head of the Project Management Service of the Strategic Management Directorate, at the headquarters of the EU Delegation. - on 04.12.2024, the Italian expert paid a familiarization visit with the work of the IGC's Regional Directorate "North", in the context of the European Union Assistance to Moldova for Public Order and Security (EU4Public Order) project.
	The „EU4 Resilient Moldova – Safe State, Strong Communities” project for strengthening the capacities of state institutions to protect critical infrastructure and manage emergencies, while boosting the resilience of local communities and development opportunities. Project title: „EU4 Resilient Moldova – Safe State, Strong Communities”	- Protective equipment, - software SICOC. - trainings at national and international level (Poland and the Republic of Moldova) - 1 exercise.	The European Commission through the Foreign Policy Instruments Service (FPI)				

							2)The formal implementation of the project started on May 15, 2024. Activities carried out on the EU4Moldova Resilience project: - participation on 03.09.2024, at the launch of the project. - participation on 24.09.2024, in a working meeting with all MIA stakeholders of the project, in order to ensure a successful implementation of the project. - participation on 18.11.2024, at the meeting of the Steering Committee of the Project: "EU4 Resilient Moldova – Safe State, Resilient Communities", at the Government House. - participation on 03.12.2024 in the technical working meeting, during which the General Inspectorate of Carabinieri submitted the needs for equipping with modern equipment, planning of training activities Poland/Republic of Moldova, development of software for collecting, exchanging and analyzing data and operative information. - participation on 12.12.2024 in a technical working meeting.
	42.The development of the information system for the Medical Service to ensure real-time monitoring of the provision of medical services, to improve quality and to increase the level of transparency in the process of providing medical services and using the financial means intended for them	Information system implemented and operationalized		0,2	Quarter IV 2025	4	Not covered
	43. Setting up a Cyber Security Operational Centre for the Ministry of Internal Affairs of the Republic of Moldova (CSOC)	Cyber Security Operational Centre for the Ministry of Internal Affairs of the Republic of Moldova (CSOC) implemented and operationalized	Interreg NEXT	0,6	Quarter IV 2025	2	IN IMPLEMENTATION RO-MD 2021-2027 https://amp.gov.md/aim/viewActivityPreview.do~activityId=6398

LEGEND

Action to be achieved in 2023

Action to be achieved in 2024

Action to be achieved in 2025

Trainings

Defining Success Table

No.	Outcome	Nr of	Target	Target	Target	General Budget	Current Status at 04.11.2025
-----	---------	-------	--------	--------	--------	----------------	------------------------------

		activities	2023	2024	2025	(mln EUR)	level of implementation	
							Nr. Act. Impl.	% from 100
1.1	Enhancing the safety of the population at home, in the community and in public spaces	12	1	2	9	38,5	12	100
1.2	Aligning public security and law enforcement with the human rights-based approach	7	1	2	4	18,4	7	100
1.3	Increasing traffic safety on public roads	3	-	1	2	1,7	3	100
2.1	Creating and facilitating access to appropriate tools and mechanisms in combating and preventing cybercrime	5	1	2	2	10,4	3	60
2.2	Streamlining the national mechanism for preventing, combating the production and marketing of drugs, ethnobotanicals, their analogues and precursors	4	-	2	2	16,5	3	75
2.3	Revising the mechanism regarding access to weapons from the perspective of restriction and establishing rigorous procedures for monitoring, marking and controlling weapons in the civilian circuit	3	-	-	3	4,6	3	100
2.4	Increasing the capacities to identify and neutralize high-risk criminal groups and organizations	3	-	1	2	13	3	100
2.5	Improving the capacities to prevent and combat crimes that threaten a person's life and property	3	-	2	1	10,4	1	33,33
3.1	Reduced state border vulnerability based on thorough knowledge of the situation	3	-	2	1	7,2	3	100
3.2	A safe, secure and functional state border	3	-	1	2	11,8	3	100
3.3	Continuous capacity for an efficient implementation of the state border consolidated management	8	-	1	7	23,3	8	100
4.1	Regulating the migration flow for the benefit of the country and the migrant	18	6	5	7	17,1	18	100
4.2	Strengthen and adjust the asylum and statelessness system to the EU and international standards	4	3	1	-	3,5	4	100
4.3	Implement and fortify the mechanism of foreigners' integration	2	-	1	1	2,3	2	100
4.4	Strengthening the State's response capacity to the influx of people at the state border	3	2	1	-	6	3	100
5.1	Streamline preventive measures for exceptional and emergency situations	8	-	-	8	14,5	5	62,5

5.2	Upgrade the national training system for emergency and exceptional situations	5	-	-	5	6,6	5	100
5.3	Enhance operational and response capacity in emergency and exceptional situations	5	-	-	5	52,6	5	100
6.1	Ensuring the transparent and sustainable human resources management in the internal affairs system	11	-	3	8	16,4	10	90,91
6.2	Consolidation of the integrity climate to prevent and fight corruption within the internal affairs system	3	-	2	1	0,8	3	100
6.3	Automation of information processes, work and provision of digitized services in order to increase the trust and safety of citizens	29	6	11	12	75,96	24	82,76
	Number of Activities	142	20	40	82	-	128	-
	Average (%)		14,4%	28,9%	57,7%	351,2		90.14%

Contact point: Ina BOGATÎI, Head of Project Management and External Assistance Directorate, Ministry of Internal Affairs of the Republic of Moldova, ina.bogatii@mai.gov.md