

DRAFT Development Matrix 2026-2028

Actions	Outcomes and Key Deliverables	Estimated costs	Covered by state budget	Covered by external assistance	Timeframe		Current Status	Project covered	Reference document	Progress Rating
					Month	Year				
1. Priority Area: Alignment with EU Standards in Preventing and Combating Organised Crime										
1. Improved capacity to prevent and combat crime, including transnational threats										
1	Continuous training of investigative officers on issues related to transnational organised crime	Minimum 3 trainings/experience exchange/workshops, etc per year Minimum 5 employees trained annually	€ 25.241,00			December	2025-2027	Negotiation		PNA - Annex B, act. 10
2	Certification (licensing) of CTCEJ forensic experts in the DNA segment	Minimum 3 certified employees	€ 706.753,00		€ 50.482,00	December	2026	Implementation	Proiect „EU4Reforms-DNA” finanțat de UE și implementat de Lituania	PNA - Annex B, act. 11
3	Training of law enforcement officers at central, regional and local levels in the field of information analysis on strategic and tactical dimensions	Minimum 5 sessions held at central, regional and local level Minimum 20 trained employees	€ 25.241,00		€ 25.241,00		2025-2027	Implementation	OSCE	PNA - Annex B, act. 33
4	Modernization of the experimental shooting laboratory in accordance with EU standards	Technical project developed Renovated and equipped laboratory	€ 95.916,00		€ 95.916,00	December	2027	Implementation		PNA - Annex B, act. 93 PNCA - pct. 28 HG521/2025
5	Record of cases investigated with the support of the National Focal Point on SALW	Number of cases investigated	€ 10.096,00				2025-2027	Not covered		PNA - Annex B, act. 95
6	Implementation of the Roadmap for the development of the National Focal Point on SALW for the period 2025-2027	Minimum 75% of the activities implemented according to the established deadline (continuous reporting 2026-2027) Elaboration and approval of the interdepartmental instruction on the traceability of firearms at national level Joint training of contact points from other authorities	€ 504.357,00		€ 504.357,00	December	2025-2027	Implementation	SEESAC, OSCE	PNA - Annex B, act. 72
7	Conducting annual awareness campaigns for the voluntary surrender of firearms	Minimum 1 campaign carried out per year	€ 64.617,00		€ 64.617,00		2025-2027	Implementation	PNUD, SEESAC	PNA - Annex B, act. 80
8	Approval of the progress report on the implementation of the national policy document on the control of SALW	Report prepared and approved	€ 9.541,00		€ 9.541,00	July	2027	Implementation		PNA - Annex B, act. 82
9	Creation of evidence storage rooms in at least 10 police inspectorates	Specifications drawn up Functional Evidence Storage Rooms	€ 844.000,00		€ 121.157,00	November	2027	Implementation	SEESAC 6 storage rooms funded	PNA - Annex B, act. 84
10	Equipping national law enforcement authorities to respond effectively to firearms threats	85% of the needs of the Police covered	€ 504.823,00		€ 504.823,00	September	2027	Implementation	SEESAC, OSCE	PNA - Annex B, act. 85
11	Initiation of the process of setting up the incinerator for the destruction of drugs (the completion of this measure will depend on the financial resources identified)	Identified expert Feasibility study developed	€ 201.929,00			December	2027	Not covered		PNA - Annex B, act. 131
12	Equipping the Forensic and Judicial Expertise Center with advanced equipment for examining and identifying counterfeit currency	Equipment procured for the examination and identification of counterfeit currency Minimum 3 trainings completed Number of trained forensic scientists	€ 292.797,00			August	2027	Not covered		PNA - Annex B, act. 279
13	Streamlining the work of the Consultative Council to analyze the impediments existing in the execution of ECtHR judgments and to propose measures to ensure full and prompt execution	3 meetings of the Advisory Council Organized annually	€ 13.226,00	€ 4.391,00	€ 8.783,00		2025-2027	Implementation		PNA - Annex B, cap. 23, act. 55
14	Organization of training courses on standards human rights for employees law enforcement authorities that ensures public order	About 100 people trained annually	€ 18.476,00				2025-2027	Not covered		PNA - Annex B, cap. 23, act. 71
15	Refurbishment of equipment, as well as improvement of initial and professional training processes in all administrative authorities subordinated to the Ministry of Internal Affairs	Number of units of equipment purchased/installed Number of civil servants trained	€ 3.558.972,00		€ 2.758.972,00		2025-2027	Not covered		PNA - Annex B, act. 34 PgAA – 3.III RE 2023
16	Elaboration of the national methodology for assessing the threats of serious and organized crime	Approved methodology	€ 20.325,00		€ 20.325,00		2026	Implementation	CEPOL	PNA
17	Continuous training of employees on the use of Europol's SIENA channel	Number of trained employees	€ 25.406,00				2026-2029	Not covered		PNA - Annex B, act. 164
18	Transmission of analytical reports via the SIENA channel to EUROPOL specialized structures	Number of analytical reports submitted annually	€ 7.461,57				2029	Not covered		PNA - Annex B, act. 14
19	Formalization and operationalization of the national concept of Single Point of Contact (SPOC) within the Directorate for International Police Cooperation (DCPI) in accordance with the provisions of Directive (EU) 2023/977	Evaluation report prepared Action plan on the implementation of the recommendations approved	€ 25.406,00		€ 25.406,00	December	2027	Implementation		PNA - Annex B, act. 180
20	Equipping the Forensic and Judicial Expertise Center with advanced equipment for examining and identifying counterfeit currency	Equipment procured for the examination and identification of counterfeit currency Minimum 3 trainings completed Number of trained forensic scientists	€ 294.713,00			August	2027	Not covered		PNA
21	Strengthening the capacities of the IGC to maintain and restore law and order according to EU standards	Modernization of non-lethal equipment, IT and communications for rapid interventions Development of IGC capacities in the management of crisis situations and major risk events	€ 179.077,75				2029	Not covered		PNA - Annex B, act.32
22	Maintenance of the existing infrastructure, optimization and consolidation of the logistical support system of the missions carried out by the subdivisions of the General Inspectorate of Carabinieri	Improvement of the infrastructure of the headquarters of the Mobile Intervention Company "Orhei" of the Regional Directorate "Center" of the IGC Improving the infrastructure of the headquarters of the Regional Directorate "Center" of the IGC	€ 2.300.751,13				2029	Not covered		PNA - Annex B, act.31
	Operationalization of the mobile intervention companies of the General Carabinieri Inspectorate	3 operationalized mobile intervention companies (Soroca, Vulcanesti, Hincesti)	€ 582.000,00	€ 178.000,00		December	2029	Implementation		PNA - act.32
23	Elaborate and implement the PSO manual for public order and security activity	Manual PSO Good practices on interaction with people from vulnerable categories, including people with disabilities, national minorities, victims of violence, the elderly, included in the PSO manual	€ 200.000,00				2028	Negotiation		Development Matrix 2023-2025
24	Improved communication tools of public order and security services for relevant vulnerable categories	Web pages improved, information materials prepared, boards organized, brochures printed	€ 500.000,00				2028	Negotiation		Development Matrix 2023-2025

25	Digital literacy of public order and security service employees regarding threats from the virtual environment and digital rights	100% trained frontline employees	€ 300.000,00				2028	Negotiation	AED	Development Matrix 2023-2025	
26	Promoting communication with vulnerable groups	10 employees trained in facial-gestural communication Equipment to facilitate communication with people with sensory disabilities procured 2500 employees trained in the use of the equipment	€ 2.000.000,00				2028	Negotiation		Development Matrix 2023-2025	
27	Public order and security services equipped according to the approved PSO in the field	Public order and security services equipped in proportion to 30%	€ 7.000.000,00					Implementation	Romania Canada/OIM FPI/UNDP	Development Matrix 2023-2025	
28	Strengthening the capacities of public order and security services in combating crimes motivated by prejudice, hate speech and war propaganda	24 trainers trained in the field of combating crimes motivated by prejudice, equality and non-discrimination, including those related to Roma and LGBTQ+ people The didactic material for trainers elaborated; 5 organized regional trainings; Minimum 1000 employees trained annually Disaggregated data collection mechanism improved	€ 4.000.000,00	€ 2.500.000,00				Implementation	https://amp.gov.md/aim/viewActivityPreview.do?activityId=2031 https://amp.gov.md/aim/viewActivityPreview.do?activityId=2295	Development Matrix 2023-2025	
29	Organizing the exchange of experience to identify solutions to respond to new threats in the field of road safety (aggressive driving, rallies, alternative means of transport, vulnerable participants)	Good practices learned; Annual positive dynamics of road accidents generated by new threats	€ 400.000,00	€ 400.000,00				Implementation	UNICEF MoU	Development Matrix 2023-2025	
30	Expanding the network of „road safety towns” for children and mobile prevention and road education centers	At least 2 road safety cities for children created At least 2 mobile prevention and road education centers, created	€ 1.000.000,00	€ 900.000,00				Implementation	https://amp.gov.md/aim/viewActivityPreview.do?activityId=2654	Development Matrix 2023-2025	
31	Organization of traffic information campaigns aimed at preventing road accidents	Students of at least 3 universities trained in the field of road safety, annually	€ 300.000,00	€ 300.000,00				Implementation	UNICEF MoU	Development Matrix 2023-2025	
32	Strengthening Moldova’s Police to secure communities at territorial level	Transport units with integrated technologies. Temporary mobile structures for checkpoints. Security drones and a drone management system. Specialized equipment(night vision devices, detection sensors)	€ 6.000.000,00					Implementation	UE/ Horizont Europe 2021-2027	Development Matrix 2023-2025	
	Development of the national contact point on sports competitions	Number of information provided to partners Number of events insured Portable Anti-Drone Devices organization of training activities on the use of portable anti-drone devices	€ 40.000,00					Implementation		PNA - act. 174	
33	Regionalisation of the public order system to improve the history of effective and efficient investigations, prosecutions and convictions in cases of serious and organised crime (3 regional offices)	Construction of the headquarters of the Regional Police Directorates North, Center, South	€ 10.700.000,00	€ 3.200.000,00	December	2027		Implementation	Growth Plan	Growth Plan PNA - act. 24	
1.1 Preventing and Combating Cybercrime											
1	Training of the staff of the Cyber Forensic Expertise Laboratory	Number of new employees trained Reaccredited laboratory Mobile forensic laboratory acquired Minimum 2 IT solutions purchased Minimum 5 organized trainings At least 50% of the Cybercrime Center’s employees trained Location identified Specifications made Functional warehouse	€ 967.000,00			November	2026		Implementation	Proiectul EU4SecurityMoldova finanțat de CEPOL (Componenta 2 – CYBERLAB)	PNA - act. 79
2	Equipping the specialized subdivisions for combating cybercrimes with software and hardware tools necessary for the activity of investigation, analysis and examination	3 software and hardware tools purchased	€ 3.000.000,00						Implementation	IN IMPLEMENTATION EU4Security Moldova project, delivery of hardware and software solutions for the establishment of the cyber laboratory. Equipment needs for the laboratory were identified and initial technical tasks were developed. These were submitted to the project implementer for coordination. The possibilities of the PHONEXIA product that will be part of the given laboratory were also tested. Assisting EUPM in delivering hardware solutions	Development Matrix 2023-2025

3	Development of the CyberLab. Training the staff responsible for the investigation of cybercrimes and for the monitoring the hidden digital/virtual space on the latest analysis and examination tools, strategies, mechanisms in order to prevent and combat cybercrime	CyberLab developed The number of organized trainings; the number of trained officials Forensic equipment								Adoption of legislation with the Budapest Convention EU4Security Moldova project: Training course. Human Trafficking - Victim Identification in the Online Space Training course "Open-source intelligence OSINT - Advanced" Regional training of trainers course on "Cyber-attacks - Cryptocurrencies, online payment fraud, malware system", organized within the Training and Operational Partnership to Combat Organized Crime project Inauguration and equipping the Cyber Lab	Development Matrix 2023-2025	
			€	2.000.000,00					Implementation			
4	Development of response capacities within public order and security services to manage digital environment threats affecting citizens' rights and safety	Response capacities developed and operational	€	101.360,00			March	2029	Not covered		PNOSP - pct. 13 HG728/2025	
5	Strengthening the institutional capacities of the Center for Combating Cybercrime through the Regionalization of the Police	Minimum 5 new features created	€	75.723,00			December	2027	Not covered		PNA - act. 45	
6	Equipping the Cybercrime Center with software programs for processing sound, video images, photos	Minimum 2 IT solutions purchased	€	101.360,00			July	2026	Not covered		PNA - act. 75 PNCPC - pct. 8 HG654/2025	
7	Strengthening cybersecurity and increasing the resilience of the information systems managed by the Border Police against hybrid threats.	Audit of the existing IT infrastructure conducted. Technical equipment acquired.	€	650.000,00			December	2027	Implementation	Proiect CSOC (Interreg Next RO-MD 2021-2027), gestionat de STI	SSN (HP 391/2023) Direcția de acțiuni nr.8 „securitatea și reziliența cibernetică”	
8	Creation of the unit responsible for monitoring the hidden digital/virtual space (Darknet).	Staff lists of the DIII of the INI of the IGP modified (supplementation of the lists with at least 3 employees)	€	4.200.000,00				2028	Not covered		Development Matrix 2023-2025	
9	Providing the technical means to obtain data for documenting criminal groups	IT Equipment, specialized equipment and software purchased	€	5.000.000,00					Implementation	EU Commission OSINT RADAR CrimArt INVERT RITHMS (2 PC) POLICE TENACITY EMERITUS CEASFIRE PERIVALLON VIGILANT TENSOR CPORT INVERT FALCON VANGUARD ARIEN MIRAGE EINSTEIN	Development Matrix 2023-2025	
10	Strengthening cybersecurity and increasing the resilience of the information systems managed by the Border Police against hybrid threats.	Audit of the existing IT infrastructure conducted. Technical equipment acquired.	€	650.000,00			December	2027	Implementation	Proiect CSOC (Interreg Next RO-MD 2021-2027), gestionat de STI	SSN (HP 391/2023) Direcția de acțiuni nr.8 „securitatea și reziliența cibernetică”	
1.2 Preventing and Combating Trafficking in Firearms, Their Components and Ammunition												
1	Purchase of specialized vehicles for transporting firearms	Specifications drawn up Procurement procedure carried out Minimum 1 transport unit purchased	€	60.578,00	€	60.578,00	November	2027	Implementation		PNA - act. 66 PNCA - pct. 14 HG521/2025	
2	Strengthening the capacities of the Border Police to prevent and combat the illegal trafficking of weapons and ammunition across the state border	Number of specialized equipment units acquired for the detection of smuggling cases (e.g. X-ray devices).	€	2.275.000,00	€	250.000,00		2026-2028	Implementation	OSCE Project	Matrice CRI (ač.24.5.2)	
3	Organization of information campaigns for the population at national level, through: information spots through official websites, social networks and mass media	Organization of 2 campaigns	€	200.000,00					Implementation		Development Matrix 2023-2025	
4	Equipping the specialized subdivisions	Software and hardware tools purchased	€	2.000.000,00					Implementation	LVG/EaP (RO, Spain) UE/CEPOL	Development Matrix 2023-2025	
5	Extending the functionality of the Automated Information System "State Register of Arms"	Developed and operationalized information system 4 new record fields created to disaggregate the necessary data	€	2.400.000,00					Implementation		Development Matrix 2023-2025	
6	Conduct of operations on the prevention of the illegal circulation of weapons and ammunition	Minimum 2 operations carried out annually Number of weapons seized	€	76.263,00	€	76.263,00		2026-2027	Implementation	PNUD, SEESAC	PNA act. 96	
1.3 Enhancing the Effectiveness of Measures against Trafficking in Human Beings												

1	Strengthening support services for victims of trafficking in human beings by ensuring access to social services and benefits, healthcare, information and counselling, safe accommodation, education and state-guaranteed legal aid	Support services for victims of trafficking in human beings 3 Placement centers renovated in terms of ensuring accessibility Long-term reintegration services developed; Total number of victims assisted through social programmes during a year Percentage of victims of trafficking in human beings who have accessed free medical services within the public health system Number of victims reintegrated into education or vocational training programmes Number of victims who received free legal aid	€ 140.000,00	€ 75.500,00	December	2027	Implementation	OIM	PNA - act. 74
2	Strengthening the professional capacities of staff involved in assisting and protecting victims of trafficking in human beings	Number of trainings completed 100% of the staff of specialized placement services trained	€ 28.774,00	€ 28.774,00	December	2027	Implementation	OIM	PNA - act.73
3	Carrying out the analysis and evaluation of the role of the subdivisions within the Ministry of Internal Affairs in the field of combating trafficking in human beings by establishing competences in the field of combating illegal migration and crimes of trafficking in human beings, with the possible separation of competences at institutional level	Analysis report prepared with separate recommendations for subdivisions within the MIA Approved implementation plan	€ 12.710,00	€ 12.710,00	June	2026	Implementation	CEPOL	PNA - act. 70
4	Mitigating the potential risks of increased trafficking in human beings in the context of mass displacement caused by Russia's war of aggression against Ukraine	Joint trainings with organized multidisciplinary teams; Number of victims identified at an early stage Awareness campaigns carried out	€ 16.166,74			2027	Not covered		PNA act. 112
5	Preventing trafficking in Roma children and women for the purpose of sexual exploitation, through labour, begging and their involvement in other criminal activities	Number of awareness-raising activities carried out Number of people sensitized	€ 16.166,74			2027	Not covered		PNA act. 114
6	Organizing information campaigns carried out jointly with local public administration authorities on disaster risks (emergency and exceptional situations)	Number of information campaigns carried out jointly with local public administration authorities	€ 100.964,00			2025-2027	Not covered		PNA - act. 78
1.4 Reinforcing Integrated Responses to Drug-Related Challenges									
1	Strengthening the institutional capacities of the General Police Inspectorate (Anti-Drug Directorate) in the light of the regionalization of the Police	Minimum 4 positions established within the Anti-Drug Directorate Number of trained employees	€ 75.723,00			2025-2027	Not covered		PNA act. 135 AA – Art. 17 alin. (2) PgAA – 3.III RA – Cap. 24 RE 2025
2	Organization of professional training programs for the Anti-Drug Directorate of the IGP on combating drug trafficking in the online environment	Minimum 2 organized trainings Minimum 10 trained employees	€ 17.668,00			2025-2027	Not covered		PNA act. 138
3	Equipping investigative officers with specialized tools for the effective identification and investigation of drug trafficking.	Needs assessment report prepared Equipping with at least 30% of the necessary equipment	€ 201.929,00		November	2026	Not covered		PNA act. 139
4	Carrying out information-preventive activities for various target groups on the effects of drug use	Elaborate concept Approved action plan Minimum 1 national campaign carried out	€ 200.000,00		November	2027	Not covered		PNA - act. 138 RE 2025
5	Strengthening the capabilities of the CTCEJ laboratory for drug examination	Minimum 2 coupled gas chromatographs with mass spectrometry (GC MS) - purchased Increasing the number of expertise carried out by at least 15%	€ 355.689,00		November	2027	Not covered		
6	Accreditation of 2 methods of expertise: - shoe marks; - opiates	Accredited methods	€ 74.000,00		December	2026	Not covered		PNA - act. 22 PgAA – 3.III RA – Cap. 24
7	Strengthening the canine capacities of the Border Police for the detection and combat of illicit drug trafficking	Number of mobile units (laboratories) acquired for canine teams.	€ 300.000,00		December	2027	Not covered		
8	Connecting the Republic of Moldova to the European Early Warning System (EWS) for the collection and exchange of information on the emergence of new psychoactive substances (NPS), including changes caused by the emergence of epidemic outbreaks.	2 BD EWS access licenses purchased IT equipment purchased	€ 1.000.000,00			2027	Not covered		Development Matrix 2023-2025
9	Assessment of the needs of the General Police Inspectorate in the field of investigation of drug-related crimes	Purchased equipment: 1 minibus equipped with portable printer, 3 cars, Wi-Fi router and computer connected to available databases, 21 stationary computers, 25 laptops, 3 tablets, 1 drone	€ 12.000.000,00			2027	Not covered		Development Matrix 2023-2025
10	Expanding the referral mechanism for drug abuse treatment and rehabilitation	10% of the MAI staff trained in the application of referral schemes Referral schemes extended to at least 6 districts 100% transport units equipped with individual protection kits 100% of the MAI staff equipped with personal protective equipment trained in workplace health protection and the application of personal protective equipment	€ 2.000.000,00			2027	Negotiation	Solidarity Fund	Development Matrix 2023-2025
11	Increasing the staffing of the Anti-Drug Directorate of the INI of the IGP by 3 units.	Supplementing the states of staff with 3 employees. The number of employees trained in the field of combating the sale of drugs, ethnobotanicals or their analogues in the online environment	€ 2.000.000,00	€ 83.000,00			Implementation	https://amp.gov.md/aim/viewActivityPreview.do?activityId=2939	Development Matrix 2023-2025
12	Conducting information and training activities for community members (especially young people and vulnerable groups) regarding the consequences of drug use, narcotic, psychotropic, ethnobotanical substances, plants containing such substances, and/or their analogues.	Number of information and prevention activities/campaigns carried out; Number of organized trainings; Number of participations in radio and TV shows; Number of articles published in the press	€ 1.500.000,00				Implementation	OSCE/ UNODC UNICEF	Development Matrix 2023-2025
13	Strengthening operational cooperation with Europol in the field of anti-drugs	Minimum 1 workstation connected to the SIENA secure channel Minimum 2 trained employees Number of requests/exchanges of information made through the SIENA channel	€ 25.406,00		November	2026	Not covered		
1.5 Strengthening the Framework to Prevent and Combat Terrorism and Radicalisation									

1	Enhancing the exchange of information and expertise by using the opportunities offered by the Operational Agreement signed with Europol in preventing and combating all types of serious crime (organised and international) and terrorism	Information exchange number	€ 6.409,00	€ 6.409,00				Implementation		PNA - act.103
2	Further strengthening the capacities of the Passenger Information Unit (PIU) to identify and combat cross-border crime through the development of human resources and the provision of equipment, including specialized digital solutions.	Assessment of the feasibility of extending the Passenger Information System to collect data on passengers travelling by international road and rail transport conducted. Number of new IT solutions implemented. Number of training activities delivered for PIU staff.	€ 300.000,00	€ 250.000,00	December	2026-2028	Negotiation	Project initiative ISF (OIM) „Supporting the implementation of the new legislation on the critical entities’ resilience”		PNA act.177
3	Strengthening national resilience by operationalizing and developing the integrated critical infrastructure protection system	Outcome: National resilience is strengthened through the establishment and operationalization of an integrated system for the protection of critical infrastructure, ensuring coordinated risk management, enhanced situational awareness, and effective interinstitutional response mechanisms. Key Deliverables: 1. Full operationalization of the National Critical Infrastructure Protection Coordination Center (CNCPIC) 2. Implementation of an Integrated National Critical Infrastructure Protection System 3. Strengthening Interinstitutional Cooperation Mechanisms 4. Testing and Validation of the National Critical Infrastructure Protection System	€ 1.000.000,00	€ 1.000.000,00	December	2027	Implementation			PNA
4	Carrying out preventive measures within the framework of intersectoral cooperation with representatives of social services, education, central and local public administration authorities, prison authorities, etc., in order to prevent radicalization and violent extremism.	Crisis center set up and operationalized	€ 508.127,00	€ 50.812,00	December	2027	Implementation			PNA
2. Priority Area: Improving Preparedness and Response to Emergencies, Disasters and Climate Risks										
1	Operationalization of the high-capacity pumping mode	Number of trained employees Number of equipment purchased	€ 999.550,00		December	2027	Not covered			PNA - act. 120 PgAA – 3.III RA – Cap. 24 RE 2023
2	Operationalizing the way of fighting forest fires with the help of vehicles	Number of trained employees Number of equipment purchased	€ 1.554.856,00		December	2027	Not covered			PNA act. 121 PgAA – 3.III RA – Cap. 24 RE 2023
3	Modernization of the fleet of special vehicles	40 special cars procured	€ 20.899.696,00		December	2026	Not covered			PNA act. 126
4	Strengthening capacities to prevent emergencies and exceptional situations	Acquisition of 40 units of technology for carrying out prevention activities	€ 1.243.595,48				Not covered			PNA act. 120 PND act. 239
5	Construction of the Holercani Rescue and Firefighter Station of the Dubasari SSE of the DSE mun. Chisinau	Rescue and fire station built	€ 377.910,00		December	2026	Not covered			PNA act. 127
6	Construction of the Lipcani Rescue and Fire Station of the Briceni SSE of the DSE mun. Edinet	Rescue and fire station built	€ 396.286,00		December	2027	Not covered			PNA act. 126
7	Establish structures for rescuers and volunteer firefighters	Set up at least 7 stations for volunteer rescuers and firefighters; identified and recruited 70 volunteer personnel	€ 4.000.000,00	€ 2.700.000,00			Implementation	https://amp.gov.md/aim/viewActivityPreview.do?public=true&pageId=2&activityId=1093&language=ro https://amp.gov.md/aim/viewActivityPreview.do?public=true&pageId=2&activityId=1093&language=ro https://amp.gov.md/aim/viewActivityPreview.do?activityId=2754 https://amp.gov.md/aim/viewActivityPreview.do?activityId=1693 https://amp.gov.md/aim/viewActivityPreview.do?activityId=2630 https://amp.gov.md/aim/viewActivityPreview.do?activityId=3849 https://amp.gov.md/aim/viewActivityPreview.do?activityId=2626		Development Matrix 2023-2025
8	Build, equip and set the Polygon	3 training sites/ modules; procured training equipment and machinery (3 sets)	€ 1.500.000,00	€ 1.000.000,00			Implementation	Poland (2 purchased)		Development Matrix 2023-2025
9	Endowment with special vehicles the volunteer stations	Equip the volunteer stations with 7 special vehicles	€ 3.500.000,00				Not covered			Development Matrix 2023-2025
10	USAR (Urban Search and Rescue) Team Certification	Certified USAR Team	€ 1.271.061,00	€ 111.853,00	December	2027	Not covered	Financial assistance of 1.100.000 euros is required for the certification of the USAR Team		PNA - act. 122 PgAA – 3.III RA – Cap. 24 RE 2023
11	Construction of the Glodeni Rescue and Firefighters Unit of DSE Balti	Rescue and fire unit built	€ 954.116,00	€ 863.248,00	December	2027	Implementation	Guvernul SUA Financial assistance in the amount of 89,000 euros is required for the construction of the Glodeni Rescue and Firefighting Unit of the Bălți District Emergency Service.		PNA act. 127
12	Creation of the public warning system	Public warning system created	€ 4.492.116,34		December	2027	Not covered			PNA act. 123
13	Improve the quality of the institutional expertise process in the prevention of emergency and exceptional situations	Procured and installed equipment for the expertise work (1 set) Trained personnel (minimum 5 specialists) Compliance with at least 3 ISO quality standards	€ 800.000,00			2027	Not covered			Development Matrix 2023-2025

14	Development of the field of crisis management in the field of public order and security	Outcome: Modernized Crisis Management Operational Capabilities Key Deliverables: • Modernization of the MIA Crisis Management Center • Procurement and installation of IT equipment, communication systems, and specialized software. • Procurement and deployment of Mobile Command Centers • Implementation of specialized training programs in crisis management and operational coordination	€ 1.500.000,00			December	2027	Not covered		PND act. 85
15	Procurement of firefighters protective equipment	Firefighters protective equipment purchased (120 sets every year)	€ 3.000.000,00		€ 500.000,00			Implementation	World Bank	Development Matrix 2023-2025
16	Operationalization of the: • High-capacity pumping module, • Urban search and rescue module, • Logistical support - sub-module for carrying out external missions, • Technical assistance and support team	All modules operationalized; employees trained; equipment purchased;	€ 4.000.000,00		€ 4.000.000,00			Implementation	EU Commission USAR and GFFV modules	Development Matrix 2023-2025
17	Elaboration of the methodology for identifying critical infrastructures	Methodology developed	€ 201.929,00			December	2026	Not covered		PNA act. 150
3. Priority Area: Strengthening State Borders, Migration Management and the Asylum System										
3.1 Enhancing the Effectiveness of Border Management										
1	Organising workshops on best practices in cross-border investigations	4 workshops held 40 trained employees	€ 20.192,00			December	2025-2027	Not covered		PNA Cap. 24 act.15
2	Modernization of the border security coordination system by upgrading the Information System of the Operational Coordination Center within the General Inspectorate of the Border Police (SICOC) and continuing the integration of fixed and mobile surveillance systems, sensors, GPS and drones into the national situational awareness framework.	Technical capacities for ensuring information flows within the situational awareness system developed.	€ 2.800.000,00			December	2026-2028	Not covered		Act. 194 PNA 2025-2029 (HG nr. 306/2025) AA – Art. 14 PgAA –3.III RA – Cap. 24
3	Improving the infrastructure and equipping the state border crossing points with IT equipment and technical resources to optimize border crossing control (level II)	100% control seats in the 2nd line equipped	€ 2.100.000,00		€ 1.000.000,00	December	2027	Implementation	Growth Plan Project linia II (SUA)	Act. 200 PNA 2025-2029 (HG nr. 306/2025) Act. 253 PND 2026-2028 (HG nr. 238/2025) Act. 15 PMIFS 2026-2030 (HG nr.767/2025)
4	Implementation of the new concept of border surveillance to streamline the coordination and conduct of state border surveillance activities	Extended Fixed Border Surveillance System Extended mobile/portable border surveillance system Strengthened border aerial surveillance system Integrated communications system for extended means of transport State border detection and alert system implemented	€ 39.214.739,00	€ 1.500.000,00	€ 5.238.794,00	December	2026-2028	Implementation	Growth Plan Project EU4BS Project SCOP Project AR-STOP	Act. 211, 185 PNA 2025-2029: (HG nr. 306/2025) Act. 2, 3 PMIFS 2026-2030 (HG nr. 767/2025)
5	Improving working conditions within the IGPF by modernizing the infrastructure of the state borders, in accordance with the adopted public policy document	Minimum 7 Border Police Sectors built Border Police Sector "Otaci" rebuilt	€ 12.703.187,00		€ 5.335.338,00	December	2026-2029	Implementation	DG NEAR Growth Plan	Act. 207 PNA 2025-2029 (HG nr. 306/2025) Act. 26 PMIFS 2026-2030 (HG nr. 767/2025) AA – Art. 14 PgAA –3.III RA – Cap. 24
6	Strengthening the institutional capacities of the Border Police in advanced document examination.	The specialized document examination unit of the Border Police equipped according to operational needs.	€ 300.000,00			December	2027	Negotiation	Assistance to the German Federal Police	Act. 17 PMIFS 2026-2030 (HG nr. 767/2025)
7	Spread the concept of joint patrolling at the Moldovan-Ukrainian border, throughout the central segment (Transnistrian)	Joint patrolling ran on the entire central segment (Transnistrian) of the Moldovan-Ukrainian border	€ 6.300.000,00					Not covered	The situation regarding joint patrols on the central segment of the Moldovan-Ukrainian border has remained unchanged compared to the previous period. These activities remain suspended and will be resumed once the situation in Ukraine stabilizes.	Development Matrix 2023-2025
	Gradual implementation of joint control of persons, means of transport, goods and objects at common Moldovan-Ukrainian state border crossing points	Common control concept implemented in at least 9 MD-UA border BCPs	€ 50.000,00					Not covered		PNA - act. 204 AA – Art. 14 PgAA –3.III RA – Cap. 24
8	Development of the physical infrastructure of the Operational Coordination Center of the Border Police.	Feasibility study completed. Design documentation completed. Building constructed.	€ 7.350.000,00			December	2026-2029	Negotiation	Project EU4BS	Act. 25 PMIFS 2026-2030 (HG nr. 767/2025)
9	Strengthen the surveillance capacity and intervention at the state border	Supply: • minimum of 10 intervention boats; • minimum 129 vehicles (4X4); • minimum 11 vehicles for the transportation of patrol dogs; • minimum 5 vehicles with a capacity of 9 seats; • minimum 10 vehicles for administrative purposes; • no less than 25 sets of odor-imitators for the training of patrol dogs; • minimum of 2000 tactical vests purchased; • minimum of 2200 tactical backpacks; • 250 foto traps; • 400 radio stations with accessories.	€ 3.200.000,00		€ 2.500.000,00			Implementation	USA/Germany	Development Matrix 2023-2025
10	Equip the subdivisions of Border Police with modern tools for border surveillance	Supply: • minimum 12 stationary surveillance systems of thermal imaging technology; • minimum 8 mobile thermal surveillance systems; • minimum 78 portable binoculars with thermal imaging camera	€ 5.000.000,00		€ 5.000.000,00			Implementation	"National Terrestrial Radio Communication Network (TETRA) with Radio Towers in the Republic of Moldova" SCOP II Growth Plan EU4BorderSecurity	Development Matrix 2023-2025

11	Simulation polygon in the field of integrated management of the state border	1 constructed polygon	€ 1.500.000,00	€ 1.500.000,00			Implementation	project "Improving the Operational and Training Capacity of the Border Police for Strengthening Border Management in the Republic of Moldova."	Development Matrix 2023-2025
12	Modernization at regional level of the training spaces for carrying out the trainings at the workplace	3 Regional centers equipped	€ 1.500.000,00	€ 1.500.000,00			Implementation	project "Improving the Operational and Training Capacity of the Border Police for Strengthening Border Management in the Republic of Moldova." "Enhancing Operational Capacity for Border Police Cooperation in the Stâncu-Costești Lake Area"	Development Matrix 2023-2025
13	Construction of the Canine Center of the Border Police.	Border Police Canine Center constructed. Border Police Canine Center equipped with the necessary furniture, equipment and technical assets.	€ 2.500.000,00	€ 2.000.000,00	December	2027	Implementation	Assistance to the German Federal Police and GIZ	Act. 30 PMIFS 2026-2030 (HG nr. 767/2025) + Development Matrix 2023-2025
3.2 Strengthening the Asylum System									
1	Implementation of the mechanism for the phased integration of foreigners, including displaced persons	Action plan implemented	€ 30.600.000,00	€ 7.500.000,00	€ 3.100.000,00	December	2027	Not covered	PNA act. 216
2	Carrying out an impact assessment of the implementation of the New Pact on Migration and Asylum for national systems	Identified experts Elaborate study	€ 10.096,00	€ 10.096,00	December	2026	Implementation		PNA
3	Modernization of the Temporary Placement Center for Foreigners (arrangement and endowment of spaces for preventive accommodation of foreigners at the level of the North, South, Center regional directorates)	Modernized infrastructure	€ 18.426,00	€ 18.426,00	December	2026	Implementation	COE	PNA act. 250
4	Elaboration of the concept of the Multifunctional Center for the Provision of Services to Foreigners (Regional Directorate of the Center and the headquarters of the General Inspectorate for Migration - IGM)	Development partner identified Elaborate concept	€ 14.900.000,00		December	2025	Not covered		PNA act. 231 (bundled with Act. 232)
5	Elaboration of the technical specifications of the Multifunctional Center for the Provision of Services to Foreigners (Center Regional Directorate and IGM headquarters)	Elaboration of the technical specification Established center	€ 500.000,00		December	2026	Not covered		PNA act. 232 (bundled with Act. 231)
6	Construction of the new headquarters of the General Inspectorate for Migration and the Center Regional Directorate	Complex of buildings constructed and operational by 2027 Improved institutional capacity for foreigner management	€ 11.378.437,86		December	2027	Not covered		PNIES - pct. 1.6 HG285/2025 Development Matrix 2023-2025
	Consolidating the capacities of the General Inspectorate for Migration at regional level for the north, center, south region	Appropriately allocated staffing needs, based on the nature, volume and complexity of the functions, duties and competences established for the General Inspectorate for Migration for the North, Centre, South region	€ 300.000,00	€ 22.000,00			Not covered		PNA- act. 226
7	Outline the training curriculum in migration and asylum for vocational training purposes	Outlined curriculum The outline of the Master's Higher Studies Program of the "Ștefan cel Mare" Academy of the MAI was coordinated and adjusted, where 4 modules out of 5 proposed belong to the IGM.	€ 200.000,00	€ 200.000,00			Implementation		Development Matrix 2023-2025
8	Implement modern digital solutions to inform asylum seekers on the asylum procedure by installing informative panels in the Migration and Asylum Offices and at the state border crossing points	Installed panels; digital solutions implemented	€ 1.000.000,00	€ 1.000.000,00			Implementation	Dopomoga AO "Lawyers' Law Centre" GCFE	Development Matrix 2023-2025
9	Increase the share of beneficiaries who can access the integration services for migrants	3 functional integration centers, integrated beneficiaries (Bălți, Cahul, Chișinău)	€ 2.000.000,00	€ 2.000.000,00			Implementation	GCFE	Development Matrix 2023-2025
10	Ensuring the implementation of the material reception conditions for asylum seekers, by providing basic services and complying with the minimum standards set	Number of beneficiaries	€ 553.786,00		December	2027	Not covered		PNA - act.224
3.3 Enhancing the Effectiveness of Migration Management									
1	Conducting joint and information campaigns to prevent illegal migration	At least 2 campaigns carried out annually	€ 14.135,00	€ 4.000,00	December	2027	Implementation	OIM	PNA - act. 242
2	Strengthening the capacities of the General Inspectorate for Migration at regional level by increasing the limit staff for the north, center, south region	Increased number of staff	€ 304.876,00	€ 22.713,00	December	2027	Implementation		PNA 226
3	Improving the infrastructure of the Accommodation Centre within the General Inspectorate for Migration, in order to ensure adequate conditions for receiving asylum seekers, in accordance with European standards	Improved infrastructure adapted to the needs of people with disabilities	€ 198.169,00		December	2026	Not covered		PNA act. 232 PNMA - pct. 43 HG666/2025
	Strengthening measures to prevent and combat irregular migration/pseudo-legalization of foreigners in the Republic of Moldova	Joint operations carried out Number of economic agents verified with ISM support Number of foreigners/placement findings in the absence of a residence permit, work activity findings in the absence of a residence permit	€ 24.000,00			2025-2027	Not covered		PNA - act.239
4	Conducting training courses in the field of public custody	Number of people trained	€ 9.541,00	€ 9.541,00	December	2027	Implementation	OIM	PNA 245
3.4 Strengthening the Return and Readmission Policy									
1	Implementation of the legal framework on common standards and procedures for returning illegally staying third-country nationals	Number of joint operations Number of returnees Number of trained employees	€ 25.241,00	€ 25.241,00		2025-2027	Implementation	FRONTEX	PNA
2	Strengthening the infrastructure of the Temporary Placement Center for Foreigners in order to ensure respect for human rights and security measures.	Improved infrastructure (conditions of placement and access to facilities, security on the perimeter of the Center).	€ 1.000.000,00		December	2026	Not covered		PNA act. 250 AA – Art. 14 PgAA – 3.III RA – Cap. 24

3	Strengthening the institutional capacities of the General Inspectorate for Migration, including cooperation with EU Member States in the field of return and readmission, and by participating in joint missions (Return by Collection Operations) carried out under the aegis of the Frontex Agency	Number of joint missions completed	€ 2.540,00	€ 2.540,00			Implementation		PNA 243	
4	Negotiate and sign new agreements with third-party countries on the readmission of persons residing illegally	Negotiated and signed agreements	€ 500.000,00	€ 500.000,00			Implementation	The negotiations on the agreements with the states were resumed: Rep. Portugal, Rep. Cyprus, Re. Armenia, Rep. Azerbaijan, Uzbekistan, Great Britain and Northern Ireland,	Development Matrix 2023-2025	
5	Implement assisted voluntary return programs for illegal migrants	Program foreign beneficiaries	€ 400.000,00	€ 400.000,00			Implementation	Implementation of the IOM/GIM Voluntary Return Project and the UNHCR/IOM resettlement programme	Development Matrix 2023-2025	
6	Development of optimal and efficient mechanisms for the registration and monitoring of foreigners	Approved normative framework Adjusted and digitalized information system Mechanism implemented and operational	€ 1.926.000,00			December 2026	Not covered		PNIES - pct. 1.8 HG285/2025	
7	Procurement of specialized non-offensive safety and protection equipment for forced return operations	Equipment procured	€ 25.500,00			December 2026	Not covered		PNA act. 251 AA – Art. 14 alin. (2)	
4. Priority Area: Strengthening Modern, Digital and Integrity-Oriented MIA Institutions										
1	Purchase of the server for the operation of the police DNA database	Purchased server	€ 50.482,00	€ 50.482,00		December 2026	Completed	Proiect „EU4Reforms-DNA” finanțat de UE și implementat de Lituania	PNA	
2	Development of the DNA database of the General Police Inspectorate	Minimum 2 training sessions for staff who will use the DNA database Minimum 250 DNA profiles entered into the database	€ 65.627,00	€ 15.144,00	€ 50.482,00	December 2027	Completed	Proiect „EU4Reforms-DNA” finanțat de UE și implementat de Lituania	PNA	
3	Implementation of the "Policeman's Agenda" module	Implemented module	€ 252.411,00			December 2027	Not covered		PNA	
4	Purchase of specialized solutions for processing and analyzing a large volume of data and information extracted from various information systems	Minimum 2 IT solutions purchased Minimum 5 trained users	€ 126.205,00		€ 126.205,00	December 2025-2027	Implementation	EU4Cyber	PNA	
5	Expanding the capabilities of using the 112 Automated Information System, in order to improve road safety and the management of traffic emergency situations	Extended SIA 112 capabilities	€ 2.127.000,00	€ 1.063.500,00	€ 1.063.500,00	December 2027	Implementation	Programul Horizont al Comisiei Europene	PNA	
6	Development and adaptation, according to the estimated costs of the Information System automated 'Dactyloscopic Register' to enable integration with EURODAC, Prum and other IT systems	Automated information system "Dactyloscopic Register" developed	€ 1.064.521,00			June 2027	Not covered		PNA - act.197	
7	Extension of the pilot program on the introduction of criminological statistical information into the Automated Information System "Register of Forensic and Criminological Information" by criminal investigation officers	Number of prosecution officers trained on entering data into the system	€ 300.000,00			December 2027	Not covered		PNA - act.42 AA/PgAA – 3.III POSP 2022-2025 RE 2023 RE 2025	
8	Operationalization of the "INFOPOL" platform	Operationalized platform	€ 100.964,00			December 2026	Not covered		PNA	
9	Elaboration of the second phase of the "State Register of Arms"	Identified expert Specifications drawn up Ensuring interconnection with the State Register of Administrative-Territorial Units and Addresses Ensuring interconnection with the "ASYCUDA World" Information System Ensuring interconnection with the Integrated Case Management Programme (IBMS)	€ 25.421,00		€ 25.421,00	December 2026	Implementation		PNA act. 91	
10	Creation of the public warning system	Public warning system created	€ 4.543.412,00			December 2027	Not covered		PNA	
11	Ensuring the interoperability of the Information System of the Operational Coordination Centre of the General Inspectorate of the Border Police with the relevant information systems in order to maintain an up-to-date national overview of the situation	Interoperability ensured Updated site table	€ 100.964,00			December 2027	Not covered		PNA - act.195 AA – Art. 14 PgAA –3.III RA – Cap. 24	
13	Strengthening the protection, safety and integrity of Border Police personnel through preventive actions and training programs	Development and implementation of the bodycam system for Border Police personnel	€ 813.004,00			December 2027	Not covered		PNA - act.214 RE 2025	
14	Development, testing and implementation of the new information system "Migration"	Approved specification Public tenders organized for the acquisition of services for the elaboration of the information system, "Migration" Contract on the elaboration of the signed information system Information system implemented	€ 1.500.000,00		€ 504.823,00	December 2027	Implementation	DG NEAR/ OIM	PNA - act. 233 (Package actions 233 - 236)	

15	Purchase of IT equipment for the new information system "Migration"	Purchased devices	€ 500.000,00		€ 191.832,00	December	2026	Implementation	DG NEAR/OIM	PNA- act.234 (Package actions 233 - 236)	
16	Strengthening the operational capacities, efficiency and quality of services provided by police employees in the community	At least 10 objectives of the units subordinated to the modernized General Police Inspectorate;	€ 426.254,79				2027	Not covered		PND act. 238	
17	Fast and efficient access to public services for citizens	32 centralized and digitized services by 2028; Modern, fully energy- and logistically self-sufficient Integrated Centre by 2028	€ 17.486,94				2028	Not covered		PND act. 250	
18	Ensuring the maintenance of the new "Migration" information system	IGM personnel trained on system maintenance	€ 50.482,00			December	2027	Not covered		PNA - act. 235 (Package actions 233 - 236)	
	Ensuring interoperability of IS Migration with other national systems	Interconnected information system	€ 10.000,00			December	2027	Not covered		PNA - act. 236 (Package actions 233 - 236)	
19	Implementation of the set of measures for the implementation of the Council of Europe Convention for the Protection of Children against Sexual Exploitation and Sexual Abuse (Lanzarote Convention) for the period 2025-2026		€ 99.487,64			December	2026	Not covered		PNA act. 87	
20	Strengthening the operational capacities of the General Inspectorate of Carabinieri – phase II	4 offices of the General Inspectorate of Carabinieri Operators completely modernized	€ 3.901.218,44			December	2026	Not covered		PND act. 237	
21	Evaluation and improvement of the legal assistance mechanism provided, as well as for ensuring the fundamental rights of asylum seekers and victims of trafficking in human beings	Report with recommendations on improving the legal aid mechanism developed; Subdivisions of the Border Police and the General Inspectorate for Migration equipped with portable voice translators	€ 27.634,72			December	2026	Not covered		PNMIFS 2026-2030 - HG nr.767/2025	
22	Rehabilitation of the sports hall located at the Academy premises on 21 Asachi Street.	– Technical design prepared for the rehabilitation works – Sports hall rehabilitated and modernised – Equipment installed for physical training activities – Improved infrastructure for students' physical training.	€ 650.000,00			December	2028	Not covered		PND 2026-2028 - HG 238/2025, OG 3	
23	Rehabilitation of the study rooms of the Professional Development Directorate located on the 2nd and 3rd floors of the building at 7 Sf. Vineri Street.	– Technical design prepared for the rehabilitation works – Study rooms on the 2nd and 3rd floors rehabilitated and modernised – Training spaces adapted for professional development activities – Improved educational infrastructure.	€ 600.000,00			December	2028	Not covered		PND 2026-2028 - HG 238/2025, OG 3	
24	Rehabilitation of the conference hall and the ceremonial hall located at the Academy premises on 21 Asachi Street.	– Technical design prepared for the rehabilitation works – Conference hall rehabilitated and equipped for academic events and trainings – Ceremonial hall rehabilitated and modernised for institutional activities – Improved infrastructure for organising academic events.	€ 650.000,00			December	2028	Not covered		PND 2026-2028 - HG 238/2025, OG 3	
25	Rehabilitation of floors 3, 4 and 5, as well as the roof and façade of the student dormitory located at 21 Asachi Street.	– Technical design prepared for the rehabilitation works – Floors 3, 4 and 5 rehabilitated and modernised – Roof and façade renovated – Improved accommodation conditions for students.	€ 1.100.000,00			December	2028	Not covered		PND 2026-2028 - HG 238/2025, OG 3	
26	Construction of a canteen on the premises of the Academy located at 7 Sf. Vineri Street, intended to provide catering services for students and staff of the institution.	– Technical design prepared for the construction of the canteen – Canteen constructed and put into operation on the Academy premises – Functional spaces for food preparation and serving – Improved catering conditions for students and staff.	€ 1.300.000,00			December	2028	Not covered		PND 2026-2028 - HG 238/2025, OG 3	
27	Development of a dedicated training ground for vehicle training and defensive driving, including the procurement of training equipment and vehicles for practical training activities.	– Training ground for vehicle training arranged for practical exercises – Defensive driving training equipment procured and installed – Vehicles for training activities procured – Increased practical training capacity in defensive driving.	€ 600.000,00			December	2028	Not covered		PND 2026-2028 - HG 238/2025, OG 3	
28	Rehabilitation of training facilities located on Lermontov Street through the arrangement of two halls dedicated to tactical training and physical education activities for the Academy's professional training programs.	– Technical design prepared for the rehabilitation of the training facilities – Two functional halls arranged for tactical training and physical education – Increased training infrastructure capacity of the Academy	€ 2.500.000,00			December	2028	Not covered		PND 2026-2028 - HG 238/2025, OG 3	
29	Modernization of the operational management system at the level of the Ministry of Internal Affairs	Development of New Functional Submodules within SIIMO Integrated Information System for Operational Management (SIIMO)	€ 800.000,00			December	2027	Not covered		PND act. 231	
30	Creation and establishment of the National Coordination Center for the Protection of Critical Infrastructure (public authority that will ensure the coordination of the activity of all administrators, operators and owners of critical infrastructures in order to protect critical infrastructure)	Operationalized center	€ 807.717,00			December	2026	Not covered		PNA act. 149	
31	Developing, monitoring and reporting on the implementation of the anti-corruption risk register within law enforcement authorities (LEA)	Register elaborated and approved	€ 10.000,00		€ 10.000,00	December	2027	Implementation		pct. 168 din Programul Național de Aderare a Republicii Moldova la Uniunea Europeană pentru perioada 2025-2029, aprobat prin Hotărârea Guvernului nr. 206/2025	
32	Support in organizing and conducting information and awareness campaigns among citizens on corruption prevention and promoting the specialized anti-corruption hotline 1520	Number of the conducted campaigns	€ 25.000,00		€ 25.000,00	December	2028	Implementation		pct. 202 din Programul Național de Aderare a Republicii Moldova la Uniunea Europeană pentru perioada 2025-2029, aprobat prin Hotărârea Guvernului nr. 206/2025	
33	Further development of the collection of disaggregated data on acts committed for reasons of prejudice	Information system developed and Disaggregated data	€ 201.929,00			December	2027	Not covered		PNA	
34	Modernization of the digital infrastructure of the General Inspectorate for Migration	Number of digitalized services for foreigners	€ 845.000,00		€ 795.000,00	December	2028	Implementation	Supporting the protection, voluntary and informed return, and reintegration of citizens of the Eastern Partnership and third-country nationals affected by the conflict in Ukraine	PNMA - pct. 21 HG666/2025	
35	Digitalization of intervention teams of GPI and GIC (End-Point equipment)	Intervention teams equipped with End-Point solutions Minimum of 250 equipped IGP teams	€ 835.000,00	€ 417.030,00	€ 210.745,00	December	2030	Implementation	Resilient Democracy through Combating Corruption (UNDP)	PNOSP - pct. 4 HG728/2025	
36	Strengthening dispatcher capacities in managing public calls	100% of dispatchers equipped according to standards	€ 147.000,00			December	2028	Not covered		PNOSP - pct. 25 HG728/2025	
37	Operationalization of the "Nearest Patrol" principle at national level	100% of patrol and rapid response teams operationalized	€ 8.230.000,00	€ 2.810.000,00		December	2030	Implementation		PNOSP - pct. 26 HG728/2025	
38	Improving working conditions in police inspectorates located in security and enhanced security zones	60% of inspectorates and police sectors in security and enhanced security zones modernized and adapted to the needs of both women and men	€ 7.570.000,00	€ 3.182.686,00		December	2030	Implementation		PNOSP - pct. 33 HG728/2025	

39	Development of the mobile application through which citizens could notify/report suspicious cases or crimes (implementation of the Crime Stoppers, Spot Crime, Crime Report projects, etc.)	Functional and used application	€ 400.000,00				2028	Not covered		Development Matrix 2023-2025
40	Accumulation, systematization and use of information about persons who have committed crimes against the person or property, in order to determine in the future other persons to refuse to commit crimes given the inevitability of identification and the conviction.	Increasing by at least 50 cases the information of the society about activity results.	€ 8.000.000,00				2028	Not covered		Development Matrix 2023-2025
41	Development and wide dissemination of a set of explanatory videos - tutorials/infographics on the rights and obligations of citizens in relation to the rights and obligations of MIA staff	4 video tutorials elaborated and disseminated	€ 100.000,00				2027	Negotiation		Development Matrix 2023-2025
42	Creation and operationalization of the "Policeman's Diary" information system	System created and operationalized	€ 500.000,00				2027	Not covered		Development Matrix 2023-2025
43	Development of the information system for the implementation of the electronic ticket in 10 state border crossing points (with "international" status)	Information system developed and operationalized in 10 border crossing points	€ 1.000.000,00				2027	Not covered		Development Matrix 2023-2025
44	The development of SIA for support activities for the assessment of corruption risks, the record of disciplinary violations and the management of their examination files, the record of persons who have access to state secrets	Information system implemented	€ 200.000,00				2027	Not covered		Development Matrix 2023-2025
45	Development and operationalization of SIA "Semnalari"	Information system implemented	€ 100.000,00				2027	Not covered		Development Matrix 2023-2025
46	The development of SIA 112 in order to provide additional data related to the notified emergency case	Developed information system	€ 300.000,00				2027	Not covered		Development Matrix 2023-2025
47	Development/modernization of the MAI WLAN network	Number of upgraded locations	€ 2.500.000,00				2027	Not covered		Development Matrix 2023-2025
48	Standardization in the field of professional training activity	The construction of the car range, intended for the training needs of personnel who drive means of transport with a beacon 1 constructed polygon	€ 800.000,00				2027	Not covered		Development Matrix 2023-2025
	Informing the population about the operationalization of the online cybercrime reporting tool/platform	At least one information campaign carried out	€ 30.000,00			December	2026	Not covered		PNA - act.73
49	Creation and operationalization of an open national platform for reporting online incidents	Platform created and operationalized	€ 1.000.000,00	€ 1.000.000,00	March		2026	Completed	UNDP Czech Republic https://www.undp.org/moldova/press-releases/moldovan-national-emergency-line-112-has-launched-their-official-mobile-app	Development Matrix 2023-2025
50	Training and promotion of analytical culture within public order and security services	20 trainers trained 2 OSINT tools procured Trained analysts on the development of analytical products	€ 2.000.000,00	€ 2.000.000,00				Implementation	https://amp.gov.md/aim/viewActivityPreview.do?activityId=2929 https://www.vigilantproject.eu/ https://www.tracy-project.eu/consortium/	Development Matrix 2023-2025
51	Extending the application of the Community Policing Concept	Communication campaigns to promote the concept	€ 200.000,00	€ 200.000,00				Implementation	https://amp.gov.md/aim/viewActivityPreview.do?public=true&pageId=2&activityId=2031&language=ro	Development Matrix 2023-2025
52	Project title: Study visit on the takeover of good practices on the security and protection of diplomatic mission headquarters and objectives of major importance in the state (with the participation of 5 IGC employees).	The development of the knowledge, skills and professional competences of the staff of the General Inspectorate of the Carabinieri in the protection of high-security objectives, including diplomatic missions and national assets of major importance, is essential in the context of today's ever-changing security environment. - 5 employees of the General Inspectorate of Carabinieri.	€ 2.000.000,00					Implementation		Development Matrix 2023-2025
53	Prevention of situations of violation of human rights in interaction with public order services	PSOs in the area of public order and security revised, aligned with the human rights-based approach 50% of employees applying revised PSOs, trained annually	€ 2.000.000,00	€ 2.000.000,00				Implementation	https://www.coe.int/en/web/chinasinai/human-rights-in-criminal-justice	Development Matrix 2023-2025
54	Prevention of situations of violation of human rights during the custody of public order services	3 special cars for the transport of people with locomotive disabilities purchased	€ 200.000,00	€ 200.000,00				Implementation	https://www.coe.int/en/web/chinasinai/human-rights-in-criminal-justice	Development Matrix 2023-2025

55	Elaboration of the study regarding the compliance of the conditions, procedures and practices of the MIA system with international standards regarding the application of custodial and non-custodial measures	Developed study (including the UN Standard Minimum Rules for Non-Custodial Measures, the UN Standard Minimum Rules for the Treatment of Prisoners, the UN Rules for the Treatment of Women Prisoners and Non-Custodial Measures for Women Offenders)	€ 200.000,00					Implementation	https://www.coe.int/ro/web/chisinau/strengthening-the-human-rights-compliant-criminal-justice-system-in-the-republic-of-moldova	Development Matrix 2023-2025
56	Improving the professional training of MIA law enforcement forces by providing a safe and modern training	1 action plan; equipment needed to upgrade 2 shooting ranges; inventory used during firing exercises; protective equipment and equipment for law enforcement personnel; exchange of expertise; training programmes; detailed procedures; Regulation of best practices and regulations	€ 600.000,00					Implementation	Within the framework of two projects: the Integrated Response Mechanism for Ukraine, implemented by GIZ, and the project Supporting Police Capacity Building in the Field of Public Order and Cybercrime in Moldova, implemented by UNDP, the police are to be provided with protective equipment.	Development Matrix 2023-2025
57	Development/promotion and distribution of online safety videos and brochures.	5 videos promoted and distributed 10000 brochures distributed	€ 200.000,00		€ 200.000,00			Implementation	https://www.coe.int/en/web/chisinau/preventing-and-protecting-children-from-violence-including-in-the-digital-environment-in-the-republic-of-moldova https://inhope.org/EN/articles/inhope-launches-project-cport	Development Matrix 2023-2025
58	Implementation of facial recognition software to identify wanted criminals as well as missing persons	Software implementation Development of application	€ 2.000.000,00					Implementation	GS Foundation	Development Matrix 2023-2025
59	Equipping with special technical means to carry out actions to prevent and fight corruption	Purchased special technical means	€ 500.000,00		€ 500.000,00			Implementation	From the Ministry of Interior of Spain was received a donation of 240 Axon body cameras. Within the "Strengthening National Policing Capacity in the Republic of Moldova" project were purchased 40 body cameras. Within the "Supporting Protection, Transit, Voluntary and Informed Return and Reintegration of Eastern Partnership Citizens and Third Country Nationals affected by the conflict in Ukraine" project were purchased 100 body cameras. Within the "Multidimensional response to emerging security challenges" project were purchased 125 body cameras.	Development Matrix 2023-2025
60	Maintenance, development and modernization of the MIA WLAN network	Number of connected points, including new ones	€ 1.500.000,00					Implementation	ENI	Development Matrix 2023-2025
61	Equipping with TETRA communication equipment for the provision of quality services regarding the maintenance and restoration of public order, the protection of peace and material goods manifested by reducing the reaction time to incidents with modern communication systems as a solution	Number of TETRA equipment purchased and connected to the system (portable - 2040, mobile - 595, stationary - 54, consoles - 11)	€ 20.000.000,00		€ 20.000.000,00			Implementation	https://amp.gov.md/aim/viewActivityPreview.do?activityId=2126 https://mai.gov.md/ro/node/8353	Development Matrix 2023-2025
62	Equipping 250 transport units of the patrol and reaction teams of the Police and Carabinieri (Police Intelligent Car - PICar) for the rapid identification of people who violate public order and security, the operationalization of specific activities, rapid reaction, efficient management of resources	The developed platform; Number of cars equipped	€ 10.000.000,00					Implementation	Germany / GS Foundation Spain Japan/ UNDP OSCE	Development Matrix 2023-2025
63	Modernization of 65 rooms for the hearing of minors to ensure a system of justice in administrative or criminal matters	Number of equipped hearing rooms	€ 1.200.000,00					Implementation		Development Matrix 2023-2025
64	Operationalization of the automated system for monitoring the movement of means of transport and people	Operationalized system	€ 1.000.000,00					Implementation	(ITS budget)	Development Matrix 2023-2025
65	Implementation of the Automated Border Control System (e-Gate) to reduce the time of crossing the state border	Information system purchased and implemented	€ 300.000,00		€ 300.000,00			Implementation	ICMPD SCOP EU4SecurityMoldova	Development Matrix 2023-2025
66	Creation of SIA e-contravention file	Information system implemented	€ 853.000,00		€ 853.000,00			Implementation	https://amp.gov.md/aim/viewActivityPreview.do?activityId=1999	Development Matrix 2023-2025
67	Programme and Project Management tool, software, trainings	Expert training, documentation, monitoring and reporting tool	€ 200.000,00		€ 200.000,00			Implementation	https://amp.gov.md/aim/viewActivityPreview.do?activityId=2031	Development Matrix 2023-2025
68	Development of SIA "State Register of Road Accidents" in order to improve road accident data systems, including by introducing new data sets, according to CADaS requirement	Developed and operationalized information system	€ 300.000,00		€ 300.000,00			Implementation	https://amp.gov.md/aim/viewActivityPreview.do?activityId=1999	Development Matrix 2023-2025
69	The expansion of the SIA "Register of evidence of contraventions", which will include all the systematized information of a contravention nature	Developed and operationalized information system	€ 100.000,00		€ 100.000,00			Implementation	Sweden/UNDP	Development Matrix 2023-2025

70	The development and engineering of the IT solution for RICC intended for the storage, processing and use of information of a criminal nature, as well as the unique record of crimes	Information system implemented	€ 400.000,00	€ 400.000,00			Implementation		Development Matrix 2023-2025
71	Development of SIA AFIS (acquisition and implementation within the 40 multifunctional Centers of the technique and license for taking fingerprints and palm prints)	Developed and operationalized information system	€ 1.000.000,00	€ 1.000.000,00			Implementation	https://amp.gov.md/aim/viewActivityPreview.do?activityId=4721	Development Matrix 2023-2025
72	Development of SIA Management of intervention missions of institutions subordinate to the MIA (resource planning, efficient coordination of forces and accounting of results by correlation with the operative situation at a certain moment and the missions carried out) in order to maintain and restore public order, the protection of peace and the material assets of citizenship.	Information system implemented and operationalized	€ 400.000,00	€ 400.000,00			Implementation	EU4Moldova Resilience EU4Public Order	Development Matrix 2023-2025
73	Creation of the system of prior registration of crossing the state border	Developed and operationalized information system	€ 100.000,00	€ 100.000,00			Implementation	OIM	Development Matrix 2023-2025
74	Setting up a Cyber Security Operational Centre for the Ministry of Internal Affairs of the Republic of Moldova (CSOC)	Cyber Security Operational Centre for the Ministry of Internal Affairs of the Republic of Moldova (CSOC) implemented and operationalized	€ 600.000,00	€ 600.000,00			Implementation	https://amp.gov.md/aim/viewActivityPreview.do?activityId=6398	Development Matrix 2023-2025
75	Development of the DNA Laboratory for the management of biological material collected from persons and objects subject to genetic registration	Information system purchased and implemented; Laboratory equipment purchased	€ 2.000.000,00	€ 2.000.000,00			Implementation	GPI-lead, STI-support EU Commission AAP2021, EU4Reform Program DNA in implementation	Development Matrix 2023-2025
76	Development of critical radio communication network infrastructure (radio signal coverage of all police inspectorates and national roads)	Level of signal coverage/communication services nationwide	€ 1.600.000,00	€ 1.600.000,00			Implementation	TETRA	Development Matrix 2023-2025
	Developing capacities to investigate trafficking in human beings with the use of information technologies	Number of IGP employees trained TFU Investigation Tools Purchased Number of online crimes identified Number of potential victims identified (disaggregated data)	€ 1.500.000,00	€ 1.000.000,00	December	2027	Implementation	Preliminary estimates indicate a need for specialized equipment worth approximately 500.000 euro	PNA - act.113
	Connecting the Republic of Moldova to the TESTA network (Trans-European Secure Telematics Services between Administrations)	Number of connected public entities	€ 500.000,00		December	2027	Not covered		PNA - act.176
77	Ensuring effective activity in the community	Supply: • 400 tablets • 300 computers • 200 laptops • 100 multifunctional printers/scanners • 500 bodycams • 20 drones • 200 patrol cars	€ 14.000.000,00	€ 9.300.000,00			Implementation	https://www.undp.org/moldova/press-releases/japan-contributes-us68-million-enhance-energy-food-and-community-security-moldova https://amp.gov.md/aim/viewActivityPreview.do?activityId=2929	Development Matrix 2023-2025
78	Renovation and accessibility of public order and security structures' headquarters according to the needs of persons with disabilities and other vulnerable groups	Minimum 22 headquarters renovated (9 police inspectorates, 9 police sectors, 4 GIC headquarters), with 36 dedicated spaces ensuring respect for rights during police procedures (transit cells, interview rooms, recognition rooms, confidential meeting rooms), all adapted to accessibility standards for persons with disabilities and other vulnerable categories	€ 8.693.000,00	€ 5.044.730,00	December	2030	Implementation		PNOSP - pct. 37 HG728/2025

€ 423.558.345,14 € 22.156.555,00 € 100.812.872,00